

Public Page

Contract Number: DTPH56-07-T-000002

Prepared for: U.S. DOT Pipeline and Hazardous Materials Safety Administration

Project Title: Advanced Technologies and Methodology for Automated Ultrasonic Testing Systems Quantification, #261

Prepared by: Edison Welding Institute (EWI)

Contact Information: Nancy Porter, nancy_porter@ewi.org, 614-688-5194

For quarterly period ending: September 30, 2008

Progress to date:

The overall objective of the program is to reduce the uncertainty of Automated Ultrasonic Testing (AUT) detection and sizing accuracy with the goal of dramatically improving the predicted reliability of pipelines in the early design stage and will be approached in the following manner:

- Develop a methodology for quantification of AUT systems.
- Advance and quantify AUT system's image-capture capabilities.
- Quantify the performance of multiple AUT systems and establish a guidance document.
- Implement the quantification methodology in field tests and guidance document in Reliability Based Design and Assessment (RBDA) standards.

The deliverables for this program include a methodology to quantify imaging capabilities and AUT systems, probability of detection (POD) and sizing accuracy curves for multiple representative systems, guidance for AUT capabilities and ECA/strain based design approach applicability, and technical justification for modifications of the current requirements for AUT quantification trails demanded by the global practices of majors companies and codes.

The project team is being lead by EWI with cost share contributions from ConocoPhillips, Chevron, ExxonMobil, BP, Heerema, TransCanada Pipeline LTD., UTTechnology, GE Inspection Technologies, UTQuality, Mechanical Integrity, ISQ (Portugal), and Pipeline Research Council International.

Continued to analyze the fingerprint data that maps defects found in the welded samples, continued developing the reference library of data collected to date, and continued preparation for the field trials by developing a PA UT procedure. Requested permission to reschedule the field trials until the Spring of 2009 as suggested by cost share partner and field trial host TransCanada.