

# Public Quarterly Report

**Date of Report:** 6th Quarterly Report –March 2024

**Contract Number:** 693JK322RA0001

**Prepared for:** US Pipeline and Hazardous Materials Safety Administration

**Project Title:** Rapid Ultraviolet (UV) Cured Adhesive for Gas Main Cured-in-Place-Lining (CIPL)

**Prepared by:** Progressive Pipeline Management

**Contact Information:** Casey Giambrone, cfg@progressivepipe.com, 631-339-3075

**For quarterly period ending:** March 30, 2024

## 1: Items Completed During this Quarterly Period:


Item #	Task #	Activity/Deliverable	Title	Federal Cost	Cost Share
36	7	6th Quarterly Status Report & Data Analysis	6th Quarterly Status Report & Data Analysis	\$13,680.00	\$13,680.00

## 2: Items Not-Completed During this Quarterly Period:

<i>Item #</i>	<i>Task #</i>	<i>Activity/Deliverable</i>	<i>Title</i>	<i>Federal Cost</i>	<i>Cost Share</i>
N/A	N/A	N/A	N/A	N/A	N/A

### 3: Project Financial Tracking During this Quarterly Period:

Quarterly Payable Milestones / Invoices



#### 4: Project Technical Status –

- No technical update for Q6. Project is on schedule and will be delivered on time.

#### Project Schedule –

- Items not complete in Q6, expected to be included in the Q7 report are as follows:

Project is on schedule and will be delivered on time.

Item #	Task #	Activity/Deliverable	Title
N/A	N/A	N/A	N/A