

Public Quarterly Report

Date of Report: 7th Quarterly Report –March 2024

Contract Number: 693JK322RA0001

Prepared for: US Pipeline and Hazardous Materials Safety Administration

Project Title: Rapid Ultraviolet (UV) Cured Adhesive for Gas Main Cured-in-Place-Lining (CIPL)

Prepared by: Progressive Pipeline Management

Contact Information: Casey Giambrone, cfg@progressivepipe.com, 631-339-3075

For quarterly period ending: September 30, 2024

1: Items Completed During this Quarterly Period:


<u>Item #</u>	<u>Task #</u>	<u>Activity/Deliverable</u>	<u>Title</u>	<u>Federal Cost</u>	<u>Cost Share</u>
43	7	7th Quarterly Status Report & Data Analysis	7th Quarterly Status Report & Data Analysis	\$13,680.00	\$13,680.00

2: Items Not-Completed During this Quarterly Period:

Due to coordination challenges with one of our vendors, the development of some of the testing samples will be delayed a few weeks. The items listed below will be completed in October and included in the Q8 quarterly report.

<i>Item #</i>	<i>Task #</i>	<i>Activity/Deliverable</i>	<i>Title</i>	<i>Federal Cost</i>	<i>Cost Share</i>
37	32	Coupon Testing - Elastomeric Peel Strength	Coupon Testing - Elastomeric Peel Strength	\$681.50	\$681.50
38	33	Coupon Testing - Composite Liner Peel Strength	Coupon Testing - Composite Liner Peel Strength	\$681.50	\$681.50
39	34	Chemical Resistance [Adhesive System (Post-Installation and Cure)]	Chemical Resistance [Adhesive System (Post-Installation and Cure)]	\$3,964.00	\$3,964.00
40	35	Chemical Resistance (composite, post installation and cure)	Chemical Resistance (composite, post installation and cure)	\$6,606.50	\$6,606.50
42	37	Laboratory Mobilization & Test Plans	Laboratory Mobilization & Test Plans	\$37,290.50	\$37,290.50

3: Project Financial Tracking During this Quarterly Period:



4: Project Technical Status –

- No technical update for Q7. Due to coordination challenges with one of our vendors, the development of some of the testing samples will be delayed a few weeks. The items listed for Q7 will be completed in October and included in the Q8 quarterly report.

Project Schedule –

- Items not complete in Q7, expected to be included in the Q8 report are as follows:

The project will be back on schedule by the end of the 8th quarter and will be delivered on time.

<i>Item #</i>	<i>Task #</i>	<i>Activity/Deliverable</i>	<i>Title</i>	<i>Federal Cost</i>	<i>Cost Share</i>
37	32	Coupon Testing - Elastomeric Peel Strength	Coupon Testing - Elastomeric Peel Strength	\$681.50	\$681.50
38	33	Coupon Testing - Composite Liner Peel Strength	Coupon Testing - Composite Liner Peel Strength	\$681.50	\$681.50
39	34	Chemical Resistance [Adhesive System (Post- Installation and Cure)]	Chemical Resistance [Adhesive System (Post- Installation and Cure)]	\$3,964.00	\$3,964.00
40	35	Chemical Resistance (composite, post installation and cure)	Chemical Resistance (composite, post installation and cure)	\$6,606.50	\$6,606.50
42	37	Laboratory Mobilization & Test Plans	Laboratory Mobilization & Test Plans	\$37,290.50	\$37,290.50