

Quarterly Report – Public Page

Date of Report: 14th Quarterly Report – March 31, 2025

Contract Number: #693JK32110008POTA

Prepared for: DOT and Co-funders

Project Title: Advancement of Through-tubing Casing Inspection for Underground Storage Wells

Prepared by: Pipeline Research Council International, Inc.

Contact Information: Carolyn DesCoteaux (CDescoteaux@prci.org)


For quarterly period ending: March 31, 2025

1: Items Completed During this Quarterly Period:

<i>Item #</i>	<i>Task #</i>	<i>Activity/Deliverable</i>	<i>Title</i>	<i>Federal Cost</i>	<i>Cost Share</i>
20	4	Conduct Field Trial	Results to be included in the quarterly report	\$133,990.40	\$133,990.40
30	N/A	Prepare & present paper at public event or publish paper in journal/magazine	Prepare & Present Paper at public event or publish paper in journal/magazine	\$1,000.00	\$500.00
36	5	14th quarterly status report & project management	Submit 14th quarterly report	\$0	\$0

2: Items Not Completed During this Quarterly Period:

<i>Item #</i>	<i>Task #</i>	<i>Activity/Deliverable</i>	<i>Title</i>	<i>Federal Cost</i>	<i>Cost Share</i>
22	3	Final framework for reliability-based casing integrity management	Results to be included in the quarterly report	\$31,206.40	\$31,206.40
24	4	Field trial demonstration analysis	Results to be included in the final report	\$33,497.60	\$33,497.60
26	5	Submit draft final report	Submit draft final report	\$21,490.83	\$23,652.60

3: Project Financial Tracking During this Quarterly Period:**Quarterly Payable Milestones/Invoices - 693JK32110008POTA****4: Project Technical Status:**

[Item #20] [Task #4] [Conduct field trial] [Results to be included in the quarterly report]

Both Baker Hughes and GOWell have completed the field tests and submitted the inspection reports. This task is completed.

*[Item #30] [N/A] [Prepare & present paper at public event or publish paper in journal/magazine]
[Prepare & Present Paper at public event or publish paper in journal/magazine]*

A presentation on this research program was made in the 2025 PRCI Research Exchange conference. This task is completed.

[Item #36] [Task #5] [14th quarterly status report & project management] [Submit 14th quarterly report]

A project update meeting was held on March 27th, 2025. The project progress was presented in the meeting. The plan for completing the remaining tasks was discussed.

A no-cost time extension has been approved by PHMSA, and the new end date is September 30, 2025.

5: Project Schedule:

Anticipated schedule of delayed tasks:

[Item #22] [Task #3] [Final framework for reliability-based casing integrity management] [Results to be included in the quarterly report]

The final framework for reliability-based casing integrity management is anticipated to be completed in Q15.

[Item #24] [Task #4] [Field trial demonstration analysis] [Results to be included in the quarterly report]

The field trial demonstration analysis is anticipated to be completed in Q15.

[Item #26] [Task #5] [Submit draft final report] [Submit draft final report]

The draft final report is anticipated to be submitted in Q16.