

External Quarterly Report

Date of Report: 8th Quarterly Report -September 30th, 2025

Contract Number: 693JK32310012POTA

Prepared for: DOT PHMSA

Project Title: A Framework for Improving Geohazard Monitoring, Data Integration, and Information Fusion at Scale

Prepared by: GTI Energy (Gas Technology Institute)

Contact Information: Ernest Lever, elever@gti.energy , 847-544-3415

For quarterly period ending: September 30th, 2025.


1: Items Completed During this Quarterly Period:

<i>Item #</i>	<i>Task #</i>	<i>Activity/Deliverable</i>	<i>Title</i>	<i>Federal Cost</i>	<i>Cost Share</i>
19	2	Generalized Framework and Use-case Development	Interim Report: Recommendations on industry business needs and risk tolerances around a geohazard use case	12,303.00	37,773.00
20	4	Standards Organization Outreach	Interim Report 4 on standards organization outreach	18,537.00	12,432.00
21	11	8th Quarterly Status Report	Submit 8th quarterly report	2,392.00	1,475.00

2: Items Not Completed During this Quarterly Period:

None

3: Project Financial Tracking During this Quarterly Period:



4: Project Technical Status

- The project is on schedule and on budget.
- There are no late deliverables.
- The first deliverable for this quarter, Item #19, Task #2 is presented in Appendix 1:
Interim Report: Recommendations on industry business needs and risk tolerances around a geohazard use case
- The second deliverable for this quarter, Item #20, Task #4 is presented in Appendix 2:
Interim Report 4 on standards organization outreach

End Report