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Activities/Deliverables Completed during this Reporting Period.

	Item No.
	Task No.
	Delv No.
	Milestone
	Due End of Month
	Completion Date

	12
	1.4
	NA
	Operational interviews completed
	24
	11/30/2006

	13
	2.1
	NA
	User requirements analysis conducted
	24
	12/28/2006

	15
	1.5
	12
	Operational information analysis
	24
	12/28/2006

	16
	6a
	13
	Industry coordination and progress report
	27
	01/15/2007


Technical Status
Following is a summary of technical accomplishments during the past quarter.

Task 1.4:  Operational Interviews – Completed.  Interviews were completed at the remaining participating company control centers.
Task 2.1:  User Requirements Analysis – Completed.  Discussions were conducted with operations managers, control room managers, and control room supervisors at each site to understand the background, training, and time available to support internal reviews of human factors affecting operational safety and efficiency in their operations.  These interviews were completed October 25.  A brief letter report summarizing the findings and conclusions from those interviews was submitted to the participating company representatives on December 28, 2006 for their review and comment.

Task 1.5:  Operational Information Analysis – Completed.  A draft technical report describing the methods and findings from the operational information analysis was submitted to the participating company representatives on December 28, 2006 for their review and comment.
