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PROGRESS TO DATE:
The following table provides a cumulative summary of those project activities listed in the most current work plan that are due to be completed by the end of this quarter.  As indicated in the table, Tasks 2.4, 2.5, 3.1, 3.2, and 3.3 were due to be completed by the end of this quarter.  Due to the change in the technical approach to Task 2, additional time will be required to complete these tasks and the scheduled completion of these interim milestones has been delayed.  However, the Battelle team members have concluded that the project team should be able to complete the project by the end of September 2008, as currently scheduled.

	Item No.
	Task No.
	Deliv No.
	Payable Milestone
	Due End of Month
	Completion Date

	1
	6a
	1
	Industry coordination and progress reports
	3
	1/05/2005

	2
	6a
	2
	Industry coordination and progress reports
	6
	4/12/2005

	3
	5.4a
	3
	First annual industry conference update
	9
	4/28/2005

	4
	6a
	4
	Industry coordination and progress reports
	9
	7/07/2005

	5
	6a
	5
	Industry coordination and progress reports
	12
	10/07/2005

	6
	6a
	6
	Industry coordination and progress reports
	15
	1/16/2006

	7
	6a
	7
	Industry coordination and progress reports
	18
	4/15/2006

	8
	1.1
	NA
	Published information reviewed
	21
	6/30/2006

	9
	1.3
	8
	Operational interview protocol
	21
	6/09/2006

	10
	6a
	9
	Industry coordination and progress reports
	21
	6/30/2006

	11
	1.2
	10
	Company reports reviewed
	24
	9/29/2006

	12
	1.4
	NA
	Operational interviews completed
	24
	11/30/2006

	13
	2.1
	NA
	User requirements analysis conducted
	24
	12/28/2006

	14
	6a
	11
	Industry coordination and progress reports
	24
	10/16/2006

	15
	1.5
	12
	Operational information analysis
	24
	12/28/2006

	16
	6a
	13
	Industry coordination and progress report
	27
	01/15/2007

	17
	6b
	14
	Project Review Meeting
	30
	02/01/2007

	18
	6b
	15
	Industry coordination and progress report
	30
	04/06/2007

	19
	2.2
	16
	First-generation operational review procedures
	33
	8/31/2007

	20
	2.3
	NA
	Operational reviews conducted
	33
	12/31/2007

	21
	6b
	17
	Industry coordination and progress reports
	33
	7/13/2007

	22
	2.4
	18
	Operational review analysis
	36
	In Progress

	23
	2.5
	NA
	Second-generation OR procedures
	36
	TBD

	24
	3.1
	19
	Risk and cost metrics
	36
	In Progress

	25
	6b
	20
	Industry coordination and progress reports
	36
	10/15/2007

	26
	2.6
	NA
	OR procedure test applications completed
	39
	12/31/2007

	27
	3.2
	NA
	Risk and cost input obtained
	39
	TBD

	28
	3.3
	21
	Risk norms
	39
	TBD

	29
	6b
	22
	Industry coordination and progress reports
	39
	12/31/2007

	41
	7.1
	33
	Pipeline Safety Research Peer Review
	17
	2/09/2006

	42
	7.1
	33
	Pipeline Safety Research Peer Review
	30
	03/29/2007


No project interim products are being released to the public at this time.
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