
October 16, 2009 

Mr. Chris Hoidal 
Director, Western Region 
PHMSA Pipeline Safety 
Suite 110 
12300 W Dakota Ave. 
Lakewood, CO 80228 

RE: CPF 5-2009-5033 

Dear Mr. Hoidal: 

This letter is written in response to the above referenced Notice of Probable 
Violation (NOPV) and Proposed Compliance Order (CO) dated September 10, 
2009 and received by Kinder Morgan on September 17, 2009. The alleged 
violations are based on the California State Fire Marshal's investigation of an 
accident that occurred on June 4,2008 involving SFPP L.P.'s Line Section (LS) 
111 at the Indio Block Valve. SFPP L.P. is an operating partnership of Kinder 
Morgan Energy Partners, L.P. 

The accident was due to failure of the contractor to properly support a valve vault 
that had been exposed in preparation to replace a mainline valve and the failure 
of the Inspector to recognize that the vault was not properly supported. A %" 
threaded pipe nipple broke when the vault shifted vertically from loss of bearing 
support, thereby applying force against the %" threaded nipple causing the piping 
assembly to torque and separate at the threads on the nipple connection. 
Kinder Morgan's Root Cause Analysis investigation concluded that the primary 
and contributing causal factors were human performance, communication, and 
design related. 

At the time of the accident, Kinder Morgan's contractor, WA Rasic Construction, 
was in the process of preparing for the replacement of the 20" Indio mainline 
valve. Inspection services were being performed by The Texian Group. 

PHMSA has alleged that Kinder Morgan violated 49 CFR Part 195. 402 (c) (13); 
195.422; and 195.505 and issued three probable violations and a Proposed 
Compliance Order associated with the alleged violations. Kinder Morgan does 
not believe that the evidence supports all three of the alleged violations cited; 
therefore, pursuit to 49 CFR Part 190.209(b) (3), we object to certain 
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requirements listed in the Proposed Compliance Order, as discussed in the 
attachment below and submit written explanations, information or other materials 
in answer to the allegations in the notice of probable violation. We request that 
NOPV's 1 &3 and the associated compliance order requirement be rescinded. 

For your convenience, we have listed the proposed probable violation (in italics), 
followed by Kinder Morgan's response. 

If you have any questions, please call Buzz Fant at 713-369-9454 or me at 713
369-9152. 

Sincerely 

&LJ&:~r 
~ . Ron McClain 
V"""'-Vice President of Operations and Engineering 

Kinder Morgan Product Pipelines 
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Notice of Probable Violations 

1. 	 §195.402 Procedural manual for operations, maintenance, and 
emergencies. 
(c)(13) Periodically reviewing the work done by operator to determine 
the effectiveness of the procedures used in normal operation and 
maintenance and taking corrective action where deficiencies are 
found. 

The Root Cause analysis conducted by Kinder Morgan (KM) substantiates 
that KM should have periodically reviewed the O&M main line block valve 
replacement procedures for effectiveness. Supporting the 20" line and 
two block valves with a dirt plug and then tying the vaults together with 
4x4 wooden supports was inadequate, especially on an active line. In this 
case, a %" threaded nipple broke when the load shifted. KM did not take 
into consideration that the dirt plug could shift due to nearby traffic and 
railroad activity. This failure by KM to periodically review their main line 
block valve replacement procedures to ensure they were effective 
contributed to the release ofpetroleum. 

Kinder Morgan's Response: 
Kinder Morgan disagrees with this alleged violation for the following 
reasons: There is nothing in Kinder Morgan's Root Cause Analysis (RCA) 
that suggests, much less substantiates, that the procedures were found to 
be inadequate or ineffective; Kinder Morgan does not have a block valve 
replacement procedure; the procedure applicable to the task performed 
associated with this event was reviewed to determine the effectiveness of 
the procedure and found satisfactory. 

The causal factors listed in KM's Root Cause Analysis Report did not 
suggest, much less substantiate, that procedures were found to be 
inadequate or ineffective. To the contrary, the RCA found that the causes 
were human performance: failure to recognize the general hazard of 
working around a live, small diameter pressure line; failure to recognize 
the potential hazard associated with the pipe vault bearing on the small 
diameter sensing line; failure to initiate lockout, tag out procedures to de
energize and isolate the system; failure to isolate or remove the small 
pressure piping; failure to support the valve vault properly when its 
supporting soil was removed and failure to formulate a work plan to cover 
project from start to finish. In addition, communication and design were 
identified as contributing factors. 

Kinder Morgan does not have an Operation and Maintenance Procedure 
entitled "main line valve replacement procedures". There are many tasks 
associated with replacing mainline valves; therefore, several procedures 
apply. Since Contractors are used to replace mainline valves, a project 
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specific bid specification is prepared, which includes among other items, 
the scope of work, construction specifications, construction procedures, 
and an 00 Covered task list listing the covered task(s) that would be 
performed during the course of the project. Furthermore, KM's Contractor 
Safety Procedures require the contractor to conduct a daily Job Hazard 
Analysis to identify critical tasks, any additional Personal Protective 
Equipment (PPE) requirements, special equipment or operators and to 
develop controls for any potential hazards. Contractors are expected to 
follow the applicable KM procedures, and provide 00 qualified persons to 
do 00 covered tasks. 

At the time of this accident, Kinder Morgan's contractor, WA Rasic 
Construction, was in the process of preparing to remove the Indio main 
line valve in accordance with the Contract Specifications entitled "Bid 
Specifications for 20" LS 111 900 lb. Valve Replacement, Indio California." 
The Bid Specification included the items referenced above. 

Inspection of this project was being performed by The Texian Group. The 
inspector was charged with ensuring Kinder Morgan's standards and 
speCifications outlined in the Contract Specifications were being followed, 
as well as, the applicable operation and maintenance procedures, such as 
LO&M 204 "Construction Near Company Facilities." Kinder Morgan 
believes that adherence to the specification and procedures would have 
averted this accident. 

Kinder Morgan acknowledges there were certain procedures included in 
the Bid Specs that were taken from Kinder Morgan Liquids Operation and 
Maintenance Plan (LO&M); however, these procedures are reviewed each 
calendar year (not to exceed 15 months) as required by 49 CFR Part 
195.402 (c)(13). Field personnel who use the procedure and supervisors 
and/or managers responsible for the procedure; Environmental Safety 
and Health (EHS) personnel; and Compliance, Codes, and Standards 
(CCS) personnel, review the procedures to confirm they are appropriate 
for the current operations, safe, and to ensure that the procedures are in 
compliance with existing pipeline safety regulations. During the review, 
consideration is to be given to current operations, practices and 
equipment, and any releases, abnormal operations, or other problems that 
occurred since the last review. Records for this review and process are 
available for review. There is no evidence provided by PHMSA to 
substantiate that the review(s) were not done or that the circumstances 
such as the ones encountered in this case were utilized during this period 
(or any period) for KM to consider. 

In addition, to the annual review, KM's process actually allows for 
continuous improvement. Personnel are encouraged to submit revisions to 
the procedures any time de'ficiencies or areas for improvement are noted. 
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Kinder Morgan's Management team (the Action Decision Committee or 
ADC), meets monthly to review any proposed revisions that are submitted. 
The process allows those using the procedures (throughout KM's Liquids 
pipelines business units), Supervisors, Managers, Directors, EHS and 
CCS personnel to review and comment on the proposal prior to 
Management team reviewing for approval. KM not only meets the 
requirements of 49 CFR Part 195.402 (c) (13), we exceed it. 

2. §195.422. Pipeline Repairs. 
(a) Each operator shall, in repairing its pipeline systems, insure that 
the repairs are made in a safe manner and are made so as to prevent 
damage to persons or property. 

Kinder Morgan failed to properly support the upstream pipe vault resulting 
in the vault shifting vertically due to loss of soil bearing support. Kinder 
Morgan procedure L-O&M 204 (Excavating Pressurized Lines and 
Excavating near Other Utilities), Section 3.8.2 states 'The KM excavators 
will support and protect exposed underground facilities from damage." 
The movement of the steel vault placed pressure on the %" pressure 
transmitter piping causing a failure at the threaded nipple connection. 

Kinder Morgan's Response: Kinder Morgan concedes that the valve 
vault was not properly supported. 

3. §195.505. Qualification program. 
(h) After December 16, 2004, provide training, as appropriate, to 
ensure individuals performing covered tasks have the necessary 
knowledge and skills to perform the tasks in a manner that ensures 
the safe operation ofpipeline facilities. 

One of Kinder Morgan's covered tasks is Motor Operated Valve (MOV) 
replacement. Kinder Morgan's Operator Qualification program did not 
ensure that individuals receive additional training in regard to MOV 
replacement, regarding stresses on small diameter piping, proper support, 
recognizing potential hazards of small diameter piping, vaults and lock out 
tag out procedures. 

Kinder Morgan's response: Kinder Morgan takes exception to this 
NOPV. Kinder Morgan does not have a covered task entitled "Motor 
Operated Valve (MOV) replacement", we do however, have a task entitled 
"General pipeline repair - component replacement" , which addresses the 
awareness of proper steps for removal and replacement of specific 
components, including proper lifting and support techniques which will 
prevent damage to component and/or coating. However, at the time of the 
accident, the activities covered by "General pipeline repair - component 
replacement procedure", had not begun. The procedure applicable for the 
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task at hand was "Construction Near Company Facilities" and the Covered 
Task "Damage Prevention During Excavation Activities". This Covered 
Task does address monitoring for settlement during and after excavation 
activities and the potential for damage occurring which may not be easily 
recognized by the excavator such as improper support during excavation 
and backfill. Moreover, the task specific AOC addresses pipeline 
settlement, damaged pipe, and initiating remedial action to address these 
threats. 

Kinder Morgan does not disagree that this accident demonstrates the 
need for additional training for the individuals involved. There is no 
evidence that Kinder Morgan's 00 program is deficient. As noted above, 
this accident involved Contractors working for Kinder Morgan and a 
Contract Inspector; KM employees were not involved. Consistent with 49 
CFR Part 195.505 and PHMSA guidance, Kinder Morgan requires 
contractor personnel to be 00 qualified (or directly observed by an 00 
qualified personnel) when performing a Covered Task. Furthermore, 
documentation is provided to demonstrate that persons are on the job 
payroll to perform the covered task. Prior to accepting the Contractors 
program, the Contractor's 00 program is evaluated to ensure that it is 
compatible with KM's program and that the means used to qualify persons 
are acceptable. In the case of WA Rasic Construction Company and The 
Texian Group, they both use nationally recognized third party training and 
00 assessment programs. We will communicate the need to stress 
protecting pipeline facilities, including components and appurtenances, 
stresses on small diameter piping, proper support, and recognizing 
potential hazards of small diameter piping, vaults and lock out tag out 
procedures. 

With respect to the person associated with this event, the Texian Inspector 
was qualified for "Damage Prevention During Excavation Activities" 
Covered Task and the person responsible to insure that the above 
referenced procedure was followed. Following this accident, the contract 
Inspector's applicable 00 qualification was revoked. Subsequently, the 
Inspector was retrained by his employer and on July 1,2008 was 
requalified. 

In addition to the above, soon after the accident, a KM Safety Advisory 
was distributed to all Operations; Engineering and Construction personnel 
to communicate the results of this investigation and the risk of excavating 
in close proximity to pipeline components and appurtenances to assure 
future vault excavations are properly supported or removed. Furthermore, 
KM will enhance our procedures and training to stress support of pipeline, 
pipeline components, and appurtenances when excavating in close 
proximity to pipelines, including stresses on small diameter piping, proper 
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support, and recognizing potential hazards of small diameter piping, vaults 
and lock out tag out procedures. 

Corrective Action Order 

1. 	 In regard to Item number 1 of the Notice pertaining to Kinder Morgan 
failing to review the work done periodically by operator to determine the 
effectiveness of the procedures used in normal operation and 
maintenance and taking corrective action where deficiencies are found. 
Kinder Morgan shall revise their maintenance procedures to incorporate, 
as applicable, §419 of ASMEIANSI 831.4, to include any added stress 
that may be found or imposed during Motor Operated Valve (MOV) 
replacements. 

Kinder Morgan's Response: Notwithstanding that Kinder Morgan 
disagrees with the NOPV cited associated with this item, we agree that the 
written procedures could be enhanced to more explicitly address 
supporting the pipe, pipeline components, and appurtenances, including 
control piping when excavating in close proximity to the pipeline. 
However, Kinder Morgan does not believe that §419 of ASME/ANSI B31.4 
is the appropriate Section to addresses events such as the one subject to 
this Order. Section 419 addresses expansion and flexibility of piping to 
prevent expansion or contraction due to significant changes in 
temperature or pressure causing excessive stresses in the piping material, 
excessive bending moments at joints, or excessive forces or moments at 
points of connection to equipment or at anchorage or guide points. 

2. 	 In regard to Item number 2 of the Notice pertaining to Kinder Morgan 
failing to insure that the repairs are made in a safe manner and are made 
so as to prevent damage to persons or property. Kinder Morgan 
identified, in their Root Cause Analysis, nine recommendations and action 
items that they will do to prevent a reoccurrence of the incident. Kinder 
Morgan shall review the nine action items to ensure they are adequate 
and are being implemented. 

Kinder Morgan's Response: The referenced recommendations and 
action plans are being monitored and evaluated by the Director, 
Engineering, Pacific Region Products Pipelines. 

3. 	 In regard to Item number 3 of the Notice pertaining to Kinder Morgan 
failing to ensure individuals performing covered tasks have the necessary 
knowledge and skills to perform the tasks in a manner that ensures the 
safe operation of pipeline facilities. Kinder Morgan shall revise their 
Operator Qualification program to ensure individuals receive additional 
training in regard to MOV replacement, minimizing stresses on small 
diameter piping, providing proper pipeline support, recognizing potential 
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hazards to small diameter piping and vaults, and implementing lock out 
tag out procedures. 

Kinder Morgan's response: Subject training will be addressed with the 
applicable Covered Task. 

4. 	 Kinder Morgan must complete the item described above within 60 days of 
receipt of the Final Order. 

5. 	 Kinder Morgan shall maintain documentation. of the safety improvement 
costs associated with fulfilling this Compliance Order and submit the total 
to Chris Hoidal, Director, Western Region, Pipeline and Hazardous 
Materials Safety Administration. Costs shall be reported in two categories: 
1) total cost associated with preparationirevision of plans, procedures, 
studies and analyses, and 2) total cost associated with replacements, 
additions and other changes to pipeline infrastructure. 

Kinder Morgan's Response: To the extent practical, Kinder Morgan will 
provide the direct cost associated with complying with this order. 
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