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(a) Technical Status  
The	
  work	
  performed	
  during	
  this	
  second	
  quarterly	
  reporting	
  period	
  included	
  Items	
  6	
  through	
  10	
  to	
  
complete	
  Tasks	
  1	
   through	
  5	
   in	
  Quarter	
  2.	
  The	
   tasks	
   included:	
   	
   (1)	
  Collecting	
  vintage	
  pipe	
  samples	
  
from	
   cost	
   share	
   partners;	
   (2)	
   Performing	
  measurements	
   on	
   pipes	
   in	
   the	
   field	
   and	
   laboratory	
   and	
  
removing	
  sections	
  of	
  pipe	
  when	
  possible	
  to	
  bring	
  to	
  G2MT	
  for	
  full	
  metallurgical	
  characterization;	
  (3)	
  
Fully	
   characterize	
   all	
   vintage	
   pipeline	
   specimens	
   that	
   have	
   not	
   already	
   undergone	
   vigorous	
  
characterization;	
  (4)	
  Correlate	
  the	
  strength	
  and	
  toughness	
  of	
  the	
  vintage	
  pipe	
  section	
  in	
  terms	
  of	
  the	
  
microstructural	
   and	
   fracture	
   characteristics	
   to	
   evaluate	
   both	
   the	
   brittle	
   and	
   ductile	
   fracture	
  
behavior;	
  (5)	
  Compare	
  and	
  analyze	
  electromagnetic	
  results	
  and	
  pipe	
  metallurgical	
  characterization	
  
results	
  and	
  determine	
  the	
  relationships	
  between	
  microstructure	
  and	
  mechanical	
  properties.	
  	
  	
  
	
  
(b) Business Status   
During this reporting period, G2MT was able to finish collecting a large assortment of new and vintage 
pipe. The other tasks (2 through 5) for the second quarter are on going for the next six months which 
includes a large amount of laboratory testing (microstructural, mechanical, and chemical) and analyzing 
all of the collected electromagnetic data to establish the relationships between the steel properties and 
the electromagnetic data. 
 
During	
  this	
  second	
  quarterly	
  reporting	
  period,	
  G2MT	
  has	
  accomplished	
  the	
  second	
  group	
  of	
  interim	
  
milestones	
  and	
  the	
  quarterly	
  (interim)	
  reporting	
  is	
  on	
  track	
  according	
  to	
  the	
  budgeted	
  expenditures.	
  
The	
  total	
  amount	
  of	
  cost-­‐sharing	
  for	
  this	
  period	
  was	
  $650,000.	
  The	
  proposed	
  budgeting	
  for	
  the	
  first	
  
interim	
   periods	
   was	
   $219,200	
   and	
   the	
   actual	
   expenditures	
   for	
   each	
   period	
   have	
   equaled	
   the	
  
budgeted	
  amounts.	
  	
  
    
(c) Payable Milestones  
The	
   invoice	
   associated	
   with	
   this	
   quarter	
   includes	
   the	
   budgeted	
   $219,200	
   payable	
   for	
   the	
   2nd	
  
interim	
   report	
   period.	
   The	
   remaining	
   funds	
   following	
   payment	
   of	
   the	
   2nd	
   invoice	
   will	
   be	
  
sufficient	
  to	
  complete	
  the	
  proposed	
  testing	
  and	
  demonstration	
  period	
  on	
  or	
  ahead	
  of	
  the	
  schedule	
  
described	
  in	
  the	
  project	
  proposal.	
  	
  
 


