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Public Page Section- 
· Arcadis and PRCI finalized agreement
· Had initial team project kick-off

· Arcadis commenced Year 1 (2019) activities, which are:

· Phase A1: Fluvial geomorphological equations and mechanics (6-month duration)
· Phase D1: Investigate potential monitoring techniques and technologies for real time rainfall and flooding (6-month duration)
· Phase B1: Determination of additional hydrotechnical threats (9-month duration)
· Phase D2: Develop regional rainfall IDF curves for determining critical return period alert triggers (9-month duration)
· Phase C1: Development of risk assessment procedures and tools (12-month duration).
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Results and Conclusions: Year one activity has begun. Project Team has met monthly to outline the year one schedule and complete the resource allocation.    
Plans for Future Activity: Initial milestone activity will commence. Resources are secured and work planned and scheduled.   

