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· Further protect team development and interaction (and PRCI project updates)
· Arcadis continues to work through Year 1 (2019) activities, which are:

· Phase A1: Fluvial geomorphological equations and mechanics (6 month duration)

· Phase D1: Investigate potential monitoring techniques and technologies for real time rainfall and flooding (6 month duration)

· Phase B1: Determination of additional hydrotechnical threats (9 month duration)

· Phase D2: Develop regional rainfall IDF curves for determining critical return period alert triggers (9 month duration)

· Phase C1: Development of risk assessment procedures and tools (12-month duration)

· Commenced and continue focused PRCI project team reviews

General Information required on all Public Quarterly Reports

Results and Conclusions: Year one activity has begun. Project Team has met monthly to outline the year one schedule and complete the resource allocation.    
Plans for Future Activity: Initial milestone activity has begun. Resources are secured and work planned and scheduled.   

