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· Arcadis continues to work through Year 1 (2019) activities, which are:
· Phase A1: Fluvial geomorphological equations and mechanics (6-month duration)

· Phase D1: Investigate potential monitoring techniques and technologies for real time rainfall and flooding (6-month duration)

· Phase B1: Determination of additional hydrotechnical threats (9-month duration)

· Phase D2: Develop regional rainfall IDF curves for determining critical return period alert triggers (9-month duration)

· Phase C1: Development of risk assessment procedures and tools (12-month duration)

· Commenced and continue focused PRCI project team reviews
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Results and Conclusions: Year one activity is on schedule. Project Team has met monthly to review status of year one scheduled activity 
Plans for Future Activity: Continued peer-review of relevant literature related to monitoring stream gages and ‘virtual’ gages  

