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· Continuation of larger team monthly calls, and phase-specific led calls

· Team meeting in Charlotte, North Carolina, tied with PRCI Technical Committee meetings

· Arcadis continues to work through Year 1 (2019) activities, which are:

· Phase A1: Fluvial geomorphological equations and mechanics
· This phase is currently ~95% complete
· Drafted and submitted deliverable to team for finalization
· Phase D1: Investigate potential monitoring techniques and technologies for real time rainfall and flooding
· This phase is currently ~95% complete
· Drafted and submitted deliverable to team for finalization
· Phase B1: Determination of additional hydrotechnical threats
· This phase is currently ~85% complete
· Submitted deliverable to team for initial review
· Phase D2: Develop regional rainfall IDF curves for determining critical return period alert triggers
· This phase is currently ~85% complete
· Submitted deliverable to team for initial review
· Phase C1: Development of risk assessment procedures and tools
· This phase is currently ~50% complete
· Continued review of peer-reviewed documentation, along with efforts the industry is performing covering phases including: Inventory, Screening and Prioritization, Data Gap Assessment and Detailed Site-Specific Analysis, Risk Assessments, Monitoring/Mitigation Actions
· Held initial Phase specific review call
· Currently there are no barriers regarding meeting milestones, or issues regarding budget
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Results and Conclusions: Year one activity is on schedule. Project Team has met monthly to review status of year one scheduled activity 
Plans for Future Activity: Continued peer-review of relevant literature related to monitoring stream gages and ‘virtual’ gages  

