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1: Items Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	1
	1
	Preparation for kick off meeting and coordination with Advisory Panel
	Completion of kick off meeting
	8000
	8000

	2
	1
	Project kick off meeting to review the research scope and coordinate interaction with the industry
	Kick off meeting minutes
	1900
	1900

	4
	12
	Progress and Interim Reporting, Management and Industry Coordination - Hold progress meeting to review the progress and results to date
	Delivery of the minute of the meeting
	1900
	1900



2: Items Not-Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	3
	2
	Literature review, gather information about failing defect profiles in the published failure literature - Catalog report
	Literature review summary report document
	18000
	18000



The literature review is in progress. The contracting activities between PRCI and Blade Energy partners were completed in December and as a result, the literature review start was delayed. The task spans both quarters one and two and its completion is expected by the end of the second quarter.


3: Project Financial Tracking During this Quarterly Period:

[image: ]


4:  Project Technical Status:
Blade Energy Partners began work on the bibliographic research (Item 3, Task 2) in the public domain and has requested specific reports from the PRCI Corrosion Committee.

Conversations with five ILI Technology Providers (Item 2, Task 1) were conducted to explain the purpose of this project. Additional meetings are anticipated when the bibliographical research is completed and the target defect profiles are selected.

5: Project Schedule:
The literature review is in progress. All other planned Quarter 1 tasks were completed as anticipated. There is no expectation that the delay to the literature review will affect the project schedule, overall.
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