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Date of Report: 2nd Quarterly Report – March 31st, 2020
Contract Number:  693JK31910012POTA
Prepared for: The U.S. Department of Transportation, Pipeline and Hazardous Materials Safety Administration and the Pipeline Research Council International
Project Title: Improve ILI Sizing Accuracy
Prepared by: Blade Energy Partners and Pipeline Research Council International
Contact Information: Pablo Cazenave – pcazenave@blade-energy.com – 281-206-2000
For quarterly period ending:  March 31st, 2020

1: Items Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	3
	2
	Literature review, gather information about failing defect profiles in the published failure literature - Catalog report
	Literature review summary report document
	18000
	18000



2: Items Not Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	5
	2
	[bookmark: _Hlk36047122]Survey of Root Cause Analysis reports from Pipeline Operators and Subject Matter Experts, compilation of failing defect profiles - Catalog report
	Target defect-profile summary report document
	45000
	45000

	6
	3
	Survey of existing pipe samples with defects - Survey the PRCI Sample database/catalog and the physical samples at the TDC facility looking for pipe samples with suitable defects - Identify testing samples gap
	Sample gap summary report document
	22500
	22500

	7
	5
	Scout for additional samples - Coordinate and execute meetings with ILI technology Providers, Advisory Panel and Pipeline Operators to gather additional pipe samples suitable for the preliminary testing protocols
	Sample collection progress report
	12500
	12500

	8
	12
	Progress and Interim Reporting, Management and Industry Coordination - Hold progress meeting to review the progress and results to date.
	Minute of the meeting
	1900
	1900



The Survey of Root Cause Analysis reports from Pipeline Operators and Subject Matter Experts (Item 5) and Survey of existing pipe samples with defects (Item 6) review are in progress, both are heavily impacted by the Covid-19 pandemic.

3: Project Financial Tracking During this Quarterly Period:

[image: ]

4:  Project Technical Status –

Item 5, Task 2 - Survey of RCA Reports (A data-and-fact-based understanding of the defect profiles that cause leaks and ruptures, to be used for input to the ILI testing): 

Blade and PRCI have contacted 30 operators – 16 liquid and 14 gas operators - for failure reports and NDE data for over 100 failure reports:
· One NDE report from a liquid operator was received. It was an 8-inch line for a pin hole leak. Detailed profile not available. 
· Some operators have responded to the data request and are working on data gathering. 
· At least 2-3 operators are pursuing legal permission before transferring the data. 
· Other operators are trying to find a contact within their company for data collection. 
· One other liquid operator has agreed to provide the RCA report and the corresponding joint, which caused the failure and other similar joints.   
· One liquid operator mentioned that the assets are sold to other company; Blade is pursuing this with another operator. 

Blade and PRCI are looking for other ways to obtain the root cause reports needed for this project, including a request to our PHMSA partners to provide information. The Covid19 virus is contributing to delays in this task.

Item 6, Task 3 - Survey of existing pipe samples with defects: Delayed by the Covid-19 issue, Harris County is under the Stay Home-Work Safe Directive and visits have been suspended. One operator appears to have pipe samples with corrosion features – further assessment ongoing. 

Blade additionally participated in the conversations with the other ongoing PRCI-PHMSA co-funded projects on how to streamline the whole process.

5: Project Schedule 

The Survey of Root Cause Analysis reports from Pipeline Operators and Subject Matter Experts (Item 5) and Survey of existing pipe samples with defects (Item 6) review are in progress, both are heavily impacted by the travel and interpersonal restrictions due to the pandemic.
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