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Contract Number:  693JK31910013POTA
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1: Items Completed During this Quarterly Period:
	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	2
	2
	Literature Collection & Review
	Document Plan for review and document collection
	$32,000
	$8,000

	4
	9
	Project Management & Reporting
	Quarterly Status Report Submitted
	$1,920
	$480


2: Items Not-Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	
	
	
	
	
	

	
	
	
	
	
	


3: Project Financial Tracking During this Quarterly Period:


[image: image1]
4:  Project Technical Status –
	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	2
	2
	Literature Collection & Review
	Document Plan for review and document collection
	$32,000
	$8,000

	While this milestone item is complete, the task has a 12 month duration and as such is not yet complete.  BMT Canada has assembled documents for review including those developed by PRCI, PHMSA, API, INGAA, ASME and others, including but not limited to. 

· PRCI reports related to Dent Gouge burst and fatigue MD 4-1, MD 4-3, MD 4-4
· PRCI reports related to Dent Fatigue MD 4-2, MD 4-9, MD 4-14, MD 4-10
· Industry references related to mechanical damage such as those from 

· American Petroleum Institute   API 1156, API 1183

· US DOT / Baker  TTO10

· INGAA

· CEPA 

A delay in contracting the full project team caused this minor delay, however, it is not expected that this delay will not impact the project schedule.



	4
	9
	Project Management and Reporting
	Quarterly Status Report submitted
	$1,920


	$480



	This document is the quarterly status report.  

All of the named subcontractors have been issued subcontracts to work on this project and they have affirmed their participation. Having had agreement from all of the project team, work has commenced across all subject matters simultaneously, as shown in the table below.  This work will continue into the next quarter.
Technical Subject 

Project Leadership

· MD Formation & Behavior
Krishnamurthy (Blade), Semiga (BMT), Zarea (ENGIE)

· MD Detection & Characterization
Krishnamurthy (Blade), Leis (Leis), Alexander (IDV), Semiga (BMT)

· MD Fatigue & Failure Pressure Assessment
Semiga (BMT), Leis (Leis)

· MD Repair & Remediation

Alexander (IDV), Zarea (ENGIE)




5: Project Schedule 
Due to the global coronavirus pandemic, PRCI has begun to experience delays in our contract commitments from our research contractors and may be requesting a modification to the timeline pursuant to Section 4.03 of the Agreement.  These delays are caused by closures of research facilities and international borders, and related challenges associated with remote working.  The delays are not yet quantifiable and we reserve the right to submit for a contract time extension at a later date. At this time, there is no expected cost changes associated with such potential contract extensions.
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