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1: Items Completed During this Quarterly Period:
	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	2
	2
	ILI, NDE and Test Protocol
	Preliminary document listing features, ILI & NDE technologies
	$15,000
	$15,000

	7
	7
	Project Management and Reporting
	Quarterly Status Report submitted
	$5,000
	$5,000

	10
	3
	Collect and Prepare Test Specimens
	Completion of third set of 25 specimens
	$116,662
	$116,663


2: Items Not-Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	5
	2
	ILI, NDE and Test Protocol
	Document defining specimen types, specimen characterization and test protocol
	$37,792
	$37,793


3: Project Financial Tracking During this Quarterly Period:


[image: image1]
4:  Project Technical Status –
	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	2
	2
	ILI, NDE and Test Protocol
	Preliminary document listing features, ILI & NDE technologies
	$15,000
	$15,000

	In February 2020, in-person meetings were held between the Technical Advisory Panelists and three separate In-Line Inspection technology provider companies.  The companies were queried as to what they would like to see from this research project and what they hoped to gain.  Valuable insights were gained, such as various testing parameters (i.e. completely water coupled, high test speeds) and shapes of anomalies that would be easy or challenging to identify.   


	5
	2
	ILI, NDE and Test Protocol
	Document defining specimen types, specimen characterization and test protocol
	$37,792
	$37,793

	ILI, NDE and test protocol document was prepared and circulated to ILI vendors and PRCI members for review and comment. Annex A includes a copy of the document.  This task is not yet complete, the only activity remaining in this task is organizations of a workshop with ILI vendors, PHMSA representatives and pipeline operators. 

	10
	3
	Collect and Prepare Test Specimens
	Completion of third set of 25 specimens
	$116,662
	$116,663

	In total 75 specimens have been prepared, see below the listing of specimens fabricated to date. In the present quarter, dents interacting with metal loss and fatigue cracks specimens were completed. Two plain dents and eight plain dents interacting with fatigue cracks were prepared. 

· Plain pipe with corrosion - 20/20 completed
· Dents interacting with corrosion – 20/20 completed

· Dents interacting with corrosion and fatigue cracks – 25/25 completed

· Plain dents interacting with fatigue cracks – 8/25 completed

· Plain dents – 2/20 completed

Example - Plain dents with fatigue cracks
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Example – Dents with Fatigue cracks on ID Surface,  corrosion on OD surface
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	7
	7
	Project Management and Reporting
	Quarterly Status Report submitted
	$5,000
	$5,000

	This document is the quarterly status report.  


5: Project Schedule – 
The project is far ahead of schedule because specimen creation is ahead of schedule.  PRCI previously ordered the creation of sixty-five specimens fit for use in a research project with this general work scope, and that work is complete.  
Item 5 Task 2 was not fully completed in this quarter because the workshop to discuss test specimen matrix, ILI and NDE technologies to be used and test protocol to be followed has not yet occurred.  Smaller group discussions with Technical Advisors and technology providers have, which have greatly informed the draft document, but not a unified formal workshop.  This now may be affected by the COVID-19 pandemic.  

Due to the global coronavirus pandemic, PRCI has begun to experience delays in our contract commitments from our research contractors and may be requesting a modification to the timeline pursuant to Section 4.03 of the Agreement.  These delays are caused by closures of research facilities and international borders, and related challenges associated with remote working.  The delays are not yet quantifiable and we reserve the right to submit for a contract time extension at a later date. At this time, there is no expected cost changes associated with such potential contract extensions.
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