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1: Items Completed During this Quarterly Period:
	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	9
	9
	Project Management and Reporting
	Quarterly Status Report submitted
	$4,800

	$1,200



2: Items Not-Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	5
	3
	MD Formation and Behavior
	Interim Task Report
	$30,400
	$7,600

	6
	4
	MD Detection & Characterization
	Interim Task Report
	$30,400
	$7,600

	7
	5
	MD Assessment & Management
	Interim Task Report
	$30,400
	$7,600

	8
	6
	MD Repair & Remediation
	Interim Task Report
	$30,400
	$7,600


3: Project Financial Tracking During this Quarterly Period:

 SHAPE  \* MERGEFORMAT 



4:  Project Technical Status –
	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	9
	9
	Project Management
	
	$4,800

	$1,200


	Held project team meeting to review contribution of authors to each section to develop preliminary report outline. This report will be modified as the project progresses but is a starting point for the project team to focus preliminary work to progress documentation.



5: Project Schedule 
The project is underway, as previously noted this project got off to a late start due to PRCI/BMT contracting, and BMT subcontract issuance.   COVID-19 related health and safety concerns have caused some delay in project progress. The relevant delays are due to inability to hold face to face working sessions and the fact that the contributors to the project are senior executives in their respective organizations having to focus attention on business management issues. It is expected that the project will request a 1 or 2 month no cost schedule extension. This is not being requested at this time, as the project team is trying to accelerate tasks to make up for the late start and slow progress, to date.    

While the four interim task reports originally scheduled for completion this quarter are not yet complete, significant progress towards their completion has been achieved.  The attached “other file” preliminary bibliography and preliminary report document outline further indicate the present direction and status of the project.  
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