
Public Quarterly Report

 
Date of Report: 3rd Quarterly Report – June 30, 2020
Contract Number:  693JK31910014POTA
Prepared for: USDOT – Pipeline and Hazardous Materials Safety Administration (PHMSA)
Project Title: Validate In-Line Inspection (ILI) Capabilities to Detect/Characterize Mechanical Damage
Prepared by:  Pipeline Research Council International
Contact Information:  John Lynk.  jlynk@prci.org.  (281) 846-7568
For quarterly period ending:  June 30, 2020
1: Items Completed During this Quarterly Period:
	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	5
	2
	ILI, NDE and Test Protocol
	Document defining specimen types, specimen characterization and test protocol
	$37,793
	$37,793

	9
	7
	Project Management and Reporting
	Quarterly Status Report submitted
	$5,000
	$5,000

	SUBTOTALS:
	$42,793
	$42,793


2: Items Not-Completed During this Quarterly Period:

NA 
Currently ahead of the schedule.
3: Project Financial Tracking During this Quarterly Period:


[image: image1]
4:  Project Technical Status –
	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	5
	2
	ILI, NDE and Test Protocol
	Document defining specimen types, specimen characterization and test protocol
	$37,793
	$37,793

	This task is completed. On-line workshop was conducted in June 2020. The participants included personnel from BMT Canada, a PRCI staff representative, PRCI mechanical damage strategic research representatives and PHMSA DOT. The presentation has already been uploaded on the DOT website.

	9
	7
	Project Management and Reporting
	Quarterly Status Report submitted
	$5,000
	$5,000

	This document is the quarterly status report.


5: Project Schedule – 
The project is ahead of schedule and progressing at a consistent pace.  
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