Public Quarterly Report
 
Date of Report:	3rd Quarterly Report – Rev 1 – July 9, 2020
Contract Number:  	693JK31910010POTA
Prepared for: 	DOT and PRCI
Project Title:	Program to Advance Computed Tomography for the Development of Reference Standards for Pipeline Anomaly Detection and Characterization
Prepared by:  	ADV Integrity, Inc.
Contact Info:  	Dr. Chris Alexander, PE | chris.alexander@advintegrity.com | (281) 450-6642
Period ending:  	June 30, 2020

1: Items Completed During this Quarterly Period:
Per the contract Tasks #4 through #6 have been executed (see table on the following page), as well as Item #11, Task #10. ADV has received all donated pipe materials, purchased end caps, and completed sample fabrication. EDM notches have also been installed. 

2: Items Not Completed During this Quarterly Period:
Provided in the table below are items / tasks not completed. Activities listed in RED will be completed in the upcoming “quarter” period (July through September 2020). Items shown in BLUE will also be completed in the following quarter, although they were originally scheduled for completion by June 30, 2020.

	Item #
	Task #
	Activity/Deliverable/Title
	Federal Cost
	Cost Share

	9
	6
	Generate flaws via pressure cycling (complete 30 of 40 samples)
	$86,250.00
	$86,250.00

	10
	7
	Inspection via CT and other NDE methods (inspect 15 of 40 samples)
	$30,937.50
	$30,937.50

	12
	7
	Inspection via CT and other NDE methods (inspect 15 of 40 samples)
	$30,937.50
	$30,937.50

	13
	10
	4th Quarterly Status Report
	$7,890.63
	$7,890.63

	14
	7
	Inspection via CT and other NDE methods (inspect 10 of 40 samples)
	$20,625.00
	$20,625.00

	15
	8
	Inspection of "real world" flaws and cracks (assume 20, CT and SW)
	$23,437.50
	$23,437.50

	16
	10
	5th Quarterly Status Report
	$7,890.63
	$7,890.63

	17
	9
	Verification via sectioning (60 samples: 40 synthetic and 20 real world)
	$40,625.00
	$40,625.00

	18
	10
	6th Quarterly Status Report
	$7,890.63
	$7,890.63

	19
	10
	Prepare and Submit Summary PowerPoint Presentation
	$0.00
	$0.00

	20
	10
	Prepare and Submit Draft Final Report
	$25,000.00
	$25,000.00

	21
	10
	7th Quarterly Status Report
	$7,890.63
	$7,890.63

	22
	10
	Address Comments and Submit Final Report
	$6,250.00
	$6,250.00

	23
	N/A
	Public Version of Final Report
	$0.00
	$0.00

	24
	
	Prepare & Present Paper at public event or publish paper in journal/magazine
	$0.00
	$0.00

	25
	
	8th Quarterly Status Report
	$7,890.63
	$7,890.63






3: Project Financial Tracking During this Quarterly Period:
The figure below provides details on the overall financial status of the project. The amount budgeted for Milestone #2 (Tasks 4, 5, 6, & 10) is $293,906.25 and has been completed. PHMSA is responsible for half of this amount. Because items have not been completed in Milestone #3 (Tasks 6, 7, & 10), PHMSA will not be billed this quarter. These tasks will be completed in the following quarter (Y1Q4: July through September 2020), along with tasks in Milestone #4 (Tasks 7 &10) after which PHMSA will be billed.

NOTE: This figure is using corrected financial information about the project for prior quarters.  Future versions of this figure will track starting from Milestone Quarter #3. 

[image: ]

4:  Project Technical Status –
The focus at this phase of the program is the generation of cracking in the installed EDM notches, followed by inspection via Computed Tomography. Communication has been initiated with the Houston-area CT vendor and they are prepared to start immediately on inspection of the 12-inch pipe material.


5: Project Schedule – 
The project is behind schedule, as discussed previously. However, the project will accelerate to be back on track by the end of the following quarter in September 2020.
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