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1: Items Completed During this Quarterly Period:
Tasks #6, #7, and #10 have been completed in this reporting period (July through September). All test sample have been fabricated and EDM notches installed in the 12-inch and 18-inch diameter pipe samples. Listed below are the pipe materials involved in this program:
· 20-inch pipe material, Grade X60 (HF-ERW) – 3 pipe samples
· 22-inch pipe material, Grade X52 (seamless) – 3 pipe samples
· 18-inch pipe material, Grade X52 (LF-ERW) – 5 pipe samples
· 12-inch pipe material, Grade X46 (LF-ERW) – 5 pipe samples

Additionally, progress is being made in locating real world features, to complement the synthetic features being fabricated using the above pipe materials. 


	Item #
	Task #
	Activity/Deliverable/Title
	Federal Cost
	Cost Share

	9
	6
	Generate flaws via pressure cycling (complete 30 of 40 samples)
	$86,250.00
	$86,250.00

	10
	7
	Inspection via CT and other NDE methods (inspect 15 of 40 samples)
	$30,937.50
	$30,937.50

	13
	10
	4th Quarterly Status Report
	$7,890.63
	$7,890.63






2: Items Not-Completed During this Quarterly Period:
Provided in the table below are items / tasks not completed. Activities listed in RED will be completed in the upcoming “quarter” period (October through December 2020).

	Item #
	Task #
	Activity/Deliverable/Title
	Federal Cost
	Cost Share

	12
	7
	Inspection via CT and other NDE methods (inspect 15 of 40 samples)
	$30,937.50
	$30,937.50

	14
	7
	Inspection via CT and other NDE methods (inspect 10 of 40 samples)
	$20,625.00
	$20,625.00

	15
	8
	Inspection of "real world" flaws and cracks (assume 20, CT and SW)
	$23,437.50
	$23,437.50

	16
	10
	5th Quarterly Status Report
	$7,890.63
	$7,890.63

	17
	9
	Verification via sectioning (60 samples: 40 synthetic and 20 real world)
	$40,625.00
	$40,625.00

	18
	10
	6th Quarterly Status Report
	$7,890.63
	$7,890.63

	19
	10
	Prepare and Submit Summary PowerPoint Presentation
	$0.00
	$0.00

	20
	10
	Prepare and Submit Draft Final Report
	$25,000.00
	$25,000.00

	21
	10
	7th Quarterly Status Report
	$7,890.63
	$7,890.63

	22
	10
	Address Comments and Submit Final Report
	$6,250.00
	$6,250.00

	23
	N/A
	Public Version of Final Report
	$0.00
	$0.00

	24
	
	Prepare & Present Paper at public event or publish paper in journal/magazine
	$0.00
	$0.00

	25
	
	8th Quarterly Status Report
	$7,890.63
	$7,890.63






3: Project Financial Tracking During this Quarterly Period:
The figure below provides details on the overall financial status of the project. The amount budgeted for the Federal Share of Milestone #3 (Tasks 6, 7, & 10) is $250,156 and has been completed. PHMSA is responsible for this amount. 


[image: ]

4:  Project Technical Status –
The focus at this phase of the program is the generation of cracking in the installed EDM notches, followed by inspection via Computed Tomography. Progress is going well with the first round of inspection work having been completed. The process of generating crack-like features from the EDM “starter” notches has also gone well as planned with the application of cyclic pressure.


5: Project Schedule – 
The project is  on schedule and will continue to make progress through the remaining portion of 2020.
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