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1: Items Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	5
	2
	Survey of Root Cause Analysis reports from Pipeline Operators and Subject Matter Experts, compilation of failing defect profiles - Catalog report
	Target defect-profile summary report document
	$45,000
	$45,000

	11
	12
	Progress and Interim Reporting, Management and Industry Coordination - Hold progress meeting to review the progress and results to date.
	Delivery of the minute of the meeting
	$1,900 
	$1,900 

	SUBTOTALS:
	$46,900
	$46,900



2: Items Not Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	6
	3
	Survey of existing pipe samples with defects - Survey the PRCI Sample database/catalog and the physical samples at the TDC facility looking for pipe samples with suitable defects - Identify testing samples gap
	Sample gap summary report document
	$22,500
	$22,500

	7
	5
	Scout for additional samples - Coordinate and execute meetings with ILI technology Providers, Advisory Panel and Pipeline Operators to gather additional pipe samples suitable for the preliminary testing protocols
	Sample collection progress report
	$12,500
	$12,500

	9
	4
	Design of ILI experiment - Coordinate and execute meetings with ILI technology Providers, Advisory Panel and Pipeline Operators to define testing targets and preliminary protocols based on existing samples - Define the need of gather more real samples and creation of synthetic ones
	Preliminary testing protocol - Sample gap scouting summary report document
	$10,000 
	$10,000 

	10
	5
	Scout for additional samples - Identification, transportation and preliminary NDE evaluation of additional natural pipe samples
	Sample collection progress report document
	$71,250 
	$71,250 

	12
	5
	Scout for additional samples - Identification, transportation and preliminary NDE evaluation of additional natural pipe samples - Creation of synthetic ones
	Sample collection progress report document
	$107,500 
	$107,500 

	13
	12
	Progress and Interim Reporting, Management and Industry Coordination - Hold progress meeting to review the progress and results to date.
	Delivery of the minute of the meeting
	$1,900 
	$1,900 




3: Project Financial Tracking During this Quarterly Period:

[image: ]


4:  Project Technical Status –

Item 5, Task 2 - Survey of RCA Reports (A data-and-fact-based understanding of the defect profiles that cause leaks and ruptures, to be used for input to the ILI testing): Blade completed and the PRCI team added additional comments to the report with the compilation and summary of the failing defect profiles that will be used as target for the ILI testing.

Item 6, Task 3 and Item 7, Task 5 - Survey of existing and additional pipe samples with defects: Blade visually inspected the available 20-inch pipe at the TDC, it has complex corrosion that will be useful for this project. However, not all of the target defect profiles are present in the samples and additional samples with natural or synthetic defects will be needed to fulfill the testing requirements.

Item 9, Task 4, Design of ILI experiment - Meetings with ILI technology Providers, Advisory Panel and Pipeline Operators to define testing targets and preliminary protocols based on existing samples - Define the need of gather more real samples and creation of synthetic ones: Blade and PRCI started conversations with the ILI Technology Providers to discuss testing targets and preliminary testing protocols.

Item 10, Task 5, Scout for additional samples - Identification, transportation and preliminary NDE evaluation of additional natural pipe samples: Blade reviewed 3D Laser scanning NDE data provided by PRCI, further analysis of the 750GB of data and identification of other NDE data sources for the corrosion features are in progress.

Item 12, Task 5, Scout for additional samples - Identification, transportation and preliminary NDE evaluation of additional natural pipe samples and/or creation of synthetic ones: evaluation of the methodologies to create synthetic corrosion defects started and in progress.

Blade additionally participates in the conversations with the other ongoing PRCI-PHMSA co-funded projects on looking for synergies and streamlining the process.

5: Project Schedule 

The ongoing tasks have been impacted by the travel and interpersonal restrictions due to the pandemic.

Due to the global coronavirus pandemic, PRCI has begun to experience delays in our contract commitments from our research contractors and may be requesting a modification to the timeline pursuant to Section 4.03 of the Agreement.  These delays are caused by closures of research facilities and international borders, and related challenges associated with remote working.  The delays are not yet quantifiable, and we reserve the right to submit for a contract time extension at a later date. At this time, there is no expected cost changes associated with such potential contract extensions.
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