Public Quarterly Report

 
Date of Report: 4th Quarterly Report – September 30, 2020
Contract Number:  693JK31910013POTA
Prepared for: USDOT – Pipeline and Hazardous Materials Safety Administration (PHMSA)
Project Title:  Systematize 20 Years of Mechanical Damage Research
Prepared by:  Pipeline Research Council International
Contact Information:  John Lynk.  jlynk@prci.org.  (630) 862-9304

For quarterly period ending:  September 30, 2020
1: Items Completed During this Quarterly Period:
During the reporting period the following tasks were completed: 
	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	11
	9
	Project Management and Reporting
	Quarterly Status Report submitted
	$2,400
	$600

	SUBTOTALS:
	$2,400
	$600


2: Items Not-Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	5
	3
	MD Formation and Behavior
	Interim Task report
	$30,400
	$7,600

	6
	4
	MD Detection and Characterization
	Interim Task report
	$30,400
	$7,600

	7
	5
	MD Assessment and Management
	Interim Task report
	$30,400
	$7,600

	8
	6
	MD Repair and Remediation
	Interim Task report
	$30,400
	$7,600

	10
	2
	Literature Collection and Review
	Literature review completed
	$28,000
	$7,000


3: Project Financial Tracking During this Quarterly Period:


[image: image1]
4:  Project Technical Status –
A substantial amount of work has been completed in the assembly of these first draft report sections and they will be assembled and internally reviewed in October and November before submission as draft reports.  The project team has developed and previously submitted a deliverable report outline that defines the expected topics to be covered in the report. As these report sections are developed minor changes to the document outline are being made to permit transition and continuity of the reported research. 

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share
	Completion

	5
	3
	MD Formation and Behavior
	Interim Task report
	$30,400
	$7,600
	50%

	6
	4
	MD Detection and Characterization
	Interim Task report
	$30,400
	$7,600
	50%

	7
	5
	MD Assessment and Management
	Interim Task report
	$30,400
	$7,600
	85%

	8
	6
	MD Repair and Remediation
	Interim Task report
	$30,400
	$7,600
	85%


5: Project Schedule – 
The project is currently behind schedule due to the slow start to the project and some external tasks related to the COVID-19 pandemic. The team is working to return to schedule.  A no cost time extension may be requested in future if a return to the original schedule proves infeasible.  
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