Public Quarterly Report

 
Date of Report: 5th Quarterly Report – December 30th, 2020
Contract Number:   693JK31910013POTA
Prepared for: USDOT – Pipeline and Hazardous Materials Safety Administration (PHMSA)
Project Title:  Systematize 20 Years of Mechanical Damage Research
Prepared by:  Pipeline Research Council International
Contact Information:  John Lynk.  jlynk@prci.org.  (630) 862-9304
For quarterly period ending:  December 31, 2020
1: Items Completed During this Quarterly Period:
	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	10
	2
	Literature Collection & Review
	Literature Review Completed
	$28,000
	$7,000

	12
	9
	Project Management and Reporting
	Quarterly Status Report Submitted
	$1,920
	$480

	SUBTOTALS:
	$29,920
	$7,480


2: Items Not-Completed During this Quarterly Period:
	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	5
	3
	MD Formation and Behavior
	Interim Task report
	$30,400
	$7,600

	6
	4
	MD Detection & Characterization
	Interim Task report
	$30,400
	$7,600

	7
	5
	MD Assessment & Management
	Interim Task report
	$30,400
	$7,600

	8
	6
	MD Repair & Remediation
	Interim Task report
	$30,400
	$7,600


The tasks listed above are anticipated to be completed in Q1 2021.  
3: Project Financial Tracking During this Quarterly Period:


[image: image1]
4:  Project Technical Status –
The project is progressing slowly towards the assembly of a historic view of mechanical damage research. The current work involves collection and assembly of the component parts of the review document. This will be supported by project team meetings in the first quarter of 2021. 
The project team SME's have submitted initial drafts of the following opening sections of the project report. The sections are not completed but have gathered substantial information, as follows:
- Formation and Behavior . . . awaiting information on gouge formation

- Detection and Characterization

- Assessment and Management . . awaiting and input on dent formation strain

- Remediation and Repair . . shared between SME's for enhancement

The sections are being reviewed with a view to standardizing their presentation style. Once the sections are assembled in a unified form they will be circulated amongst the project team SME’s for additions and comments.

5: Project Schedule – 
A two-quarter request contract extension project modification was submitted to the US DOT in Q4 2020. This is no cost time extension request that reflects insurmountable project delays attributable largely to the COVID-19 pandemic. 
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