Public Quarterly Report

 
Date of Report: 5th Quarterly Report – December 31st, 2020
Contract Number:  693JK31910014POTA
Prepared for: USDOT – Pipeline and Hazardous Materials Safety Administration (PHMSA)
Project Title: Validate In-Line Inspection (ILI) Capabilities to Detect/Characterize Mechanical Damage
Prepared by:  Pipeline Research Council International
Contact Information:  John Lynk.  jlynk@prci.org.  (630) 862-9304
For quarterly period ending:  December 31st, 2020
1: Items Completed During this Quarterly Period:
	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	13
	7
	Project Management and Reporting
	Quarterly Status Report submitted
	$5,000
	$5,000

	SUBTOTALS:
	$5,000
	$5,000


2: Items Not-Completed During this Quarterly Period:

Not applicable – on schedule.
3: Project Financial Tracking During this Quarterly Period:


[image: image1]
4:  Project Technical Status –
	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	13
	7
	Project Management and Reporting
	Quarterly Status Report submitted
	$5,000
	$5,000

	Full-scale tests to create specimens is on-going and currently working on item 14, task 3. Currently restrained dents with fatigue cracks on the ID surface are being created.  

This document is the quarterly status report.


5: Project Schedule – 
The project is on schedule.  
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