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Legal Notice 

This information was prepared by Gas Technology Institute (“GTI”) for DOT PHMSA under Agreement 
Number 693JK31910003POTA. 

Neither GTI, the members of GTI, the Sponsor(s), nor any person acting on behalf of any of them: 

a.  Makes any warranty or representation, express or implied with respect to the accuracy, completeness, 
or usefulness of the information contained in this report, or that the use of any information, apparatus, 
method, or process disclosed in this report may not infringe privately-owned rights.  Inasmuch as this 
project is experimental in nature, the technical information, results, or conclusions cannot be predicted.  
Conclusions and analysis of results by GTI represent GTI's opinion based on inferences from 
measurements and empirical relationships, which inferences and assumptions are not infallible, and with 
respect to which competent specialists may differ. 

b.  Assumes any liability with respect to the use of, or for any and all damages resulting from the use of, 
any information, apparatus, method, or process disclosed in this report; any other use of, or reliance on, 
this report by any third party is at the third party's sole risk. 

c. The results within this report relate only to the items tested. 
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1:  Items Completed During this Quarterly Period 

Table 1 shows the items and deliverables (from Attachment #3 of Agreement) that were 
completed during this Quarter.  
 

Item 
# 

Task 
# 

Activity/Deliverable Payable Milestone Title Federal 
Cost 

Cost 
Share 

11 6 Provide Example 
Modeling to Illustrate 
Reductions in Exclusion 
Zone Distances 

Summary of Example 
Modeling to Illustrate 
Reductions in Exclusion 
Zone Distances 

$44,013 $0 

12 7 Develop 
Recommendations for 
Implementation and 
Follow-up Research 

Recommendations for 
Implementation and Follow-
up Research 

$30,715 $0 

17 N/A Peer Review #1 – 
Virtually Administered 

Present research progress at 
peer review 

$1,000 $0 

13 9 Project Management 
Activities 

Fifth Quarterly Report $5,050 $2,514 

Table 1 – Items Completed During this Quarterly Period 

 

2:  Items Not Completed During this Quarterly Period 

There were no items and deliverables that were scheduled to be completed during this Quarter 
that were not completed during this Quarter. 
 
 

3:  Project Financial Tracking During this Quarterly Period 

The contract for this research effort is fixed price, with milestone/deliverable payments.  Figure 
1 shows the projected invoicing upon delivery of this quarter’s invoice, which reflects Quarterly 
Payable Milestones in Table 1 for this quarter. 
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Figure 1.  Quarterly Payable Milestones/Invoices 
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4:  Project Technical Status  

Activity:  Task 6 – Provide Example Modeling to Illustrate Reductions in Exclusion Zone 
Distances 

The project team submitted the project deliverable entitled Summary of Example Modeling to 
Illustrate Reductions in Exclusion Zone Distances as a result of Task 6 activities.  The results of 
this deliverable were discussed with PHMSA’s Agreement Officer Representative and members 
of the project Technical Advisory Panel (TAP) during a virtual meeting on December 14, 2020, 
and notes of that discussion were distributed to PHMSA and the TAP on December 21, 2020. 

Activity:  Task 7 – Develop Recommendations for Implementation and Follow-up 
Research 

The project team submitted the project deliverable entitled Recommendations for Implementation 
and Follow-up Research as a result of Task 7 activities. 

Activity:  N/A (no task number) – Peer Review Virtually-Administered Meeting 

The project team prepared for and participated in a project Peer Review virtually-administered 
meeting on October 14, 2020, which was organized and coordinated by PHMSA. 

Activity:  Task 9 – Project Management 

The project team continued working on Task 9: 

• Added two more LNG facility operators to the project’s Technical Advisory Panel, to 
provide additional input and comments representing both LNG terminal and peak shaving 
facility operators, with the intent to maximize the benefits of this research in a consensus-
building manner under PHMSA’s direction. 

• Submitted fifth quarterly report. 
 

5:  Project Schedule 

The project is on track and no changes in the project schedule are anticipated.  The project 
schedule is shown in Figure 2, which contains no revisions or changes from the prior version. 
The project team remains highly engaged, with no changes in project team personnel. 

 
Figure 2.  Project Schedule 

 
END OF REPORT 


	Legal Notice
	Table of Contents
	1:  Items Completed During this Quarterly Period
	2:  Items Not Completed During this Quarterly Period
	3:  Project Financial Tracking During this Quarterly Period
	4:  Project Technical Status
	Activity:  Task 6 – Provide Example Modeling to Illustrate Reductions in Exclusion Zone Distances
	Activity:  Task 7 – Develop Recommendations for Implementation and Follow-up Research
	Activity:  N/A (no task number) – Peer Review Virtually-Administered Meeting
	Activity:  Task 9 – Project Management

	5:  Project Schedule

