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Leak detection is a complex engineering problem. Different pipelines have different requirements. There is no “one size fits all” leak detection system (LDS) solution and currently there are no universally accepted design standards. This project objective is to develop recommendations, expert guidance and draft procedures to standardize designing LDS for all pipelines, including smaller ones, without costly front-end engineering.  

Project Status:

1) Technical Committee Meeting
Dr. David Shaw attended the API Pipeline Conference 4/8-10 as well as the Technical Committee Meeting on 4/11 with Dr. Kunal Dutta-Roy.

Four additional industry members were recruited to the Technical Committee during this period, primarily in order to improve representation from the gas pipeline industry, and smaller operators.

2) Teleconferences
The Technical Committee participated in two teleconference calls to discuss project status.  These are held systematically on the second Thursday of each month.

3) Report Development 	
[bookmark: _GoBack]A Draft Phase II Report, “Leak Detection Systems Design and Engineering Process, Part 1 – Process Overview” was issued on June 16, 2014.  This document covers the design and engineering approach to leak detection systems.  The second part will include templates, examples, and other tools to assist with its implementation.  The Draft Phase II, Part 1 Report is currently under review by the Technical Committee.

Plans for Future Activity:

Third quarter activities will consist of completing the Phase II Report (Task 1.7) and the third Quarterly Report (Task 1.8). 


		
