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Results and Conclusions:
Commitments for renewed project participation have been solicited from three ILI vendors and discussions are on-going with two additional vendors to establish commitments.  To-date all ILI service providers have participated fully.  
Information on existing pull test facilities and industry requirements has been collected.  Facility site visits to conduct audits and collect detailed information have been completed.  Draft reports arising from the ILI Vendor Surveys have been prepared and circulated among the survey team and ILI service providers for comment.  The reviews will produce two reports: (1) A confidential document for the vendors’ use; and (2) An industry document, more public and discussing industry practice.  Work on assembling the industry practice document has commenced.
Initial identification of ILI tool types and vendors to be considered in pull test trials has been discussed.  The results of the survey have contributed to the development of an initial Test Protocol, which is being prepared and will be circulated for comment in September 2014.
PRCI has selected the site and has engaged a Site Developer (with local engineering support) to develop the site plans.  The site engineer is developing detailed plans and designs associated with the anchors, site grading and concrete works.

A winch supplier has been selected. A detailed winch performance specification has been agreed with the winch supplier.  Documentation to get the purchase order and funding actioned has been submitted for approval.
The status of the PRCI inventory and characterization work is substantially complete.  Additional samples from other locations have been characterized and are about 90% complete.  A draft standard for test specimen characterization is in progress and will be circulated to industry stakeholders for comment.
Plans for Future Activity: 
A meeting of the Project Advisory Panel will be scheduled and will update the panel on the status of the contract modification.

A meeting mid-September will be scheduled in Houston to review the ILI specimen characterization and data with the project team.

Site permitting and detailed planning to be completed with work tendered and construction initiated.

