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1: Items Completed During this Quarterly Period:
	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	6
	2
	Assemble and commission laboratory test apparatus
	Summary to be included in the quarterly report
	$23,326.68
	$23,326.68

	7
	2
	Conduct logging test round #1
	Results to be included in the quarterly report
	$77,755.60
	$77,755.60

	12
	5
	5th quarterly status report & project management
	Submit 5th quarterly report
	$6,365.12
	$6,365.12


2: Items Not Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	9
	2
	Tool performance evaluation for logging test round #1
	Results to be included in the quarterly report
	$31,102.24
	$31,102.24

	11
	2
	Conduct logging test round #2
	Results to be included in the quarterly report
	$77,755.60
	$77,755.60


3: Project Financial Tracking During this Quarterly Period: 
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4:  Project Technical Status:
[Item #6] [Task #2] [Assemble and commission laboratory test apparatus] [Summary to be included in the quarterly report]
This task is complete. The test well was fully assembled prior to the vendor tool testing. Details of the test well setup are described in the Appendix A of this quarterly report.

[Item #7] [Task #2] [Conduct logging test round #1] [Results to be included in the quarterly report]

This task is completed. Baker Hughes, Schlumberger and GOWell conducted the logging tool test at C‑FER between November 28th and December 14th 2022. Tests were completed successfully and were within the 3-day plan for each vendor. Details of the test well setup are described in the Appendix A of this quarterly report. The results of reported metal-loss features submitted by the three vendors are included in the Appendix B of this quarterly report.
[Item #12] [Task #5] [5th quarterly status report & project management] [Submit 5th quarterly report]
A quarterly Technical Advisory Panel (TAP) meeting was held on December 14, 2022. This meeting reviewed the overall project progress and forecasted the work plan for the next quarter.

5: Project Schedule:
The project is currently delayed approximately 6 months. The project team is optimistic that delays can be minimized over the duration of the project, and therefore, it is uncertain if the current delay will impact the overall project schedule. Monitoring will continue on critical tasks and a discussion on performance period extension will occur, if necessary, within Operating Contract Agreement stipulated timeframes.

Anticipated schedule of delayed tasks:
[Item #9] [Task #2] [Tool performance evaluation for logging test round #1] [Results to be included in the quarterly report]

The tool performance evaluation for the 1st round of logging tool test is expected to be completed in Q1 2023. The evaluation results are expected to be reported in the sixth quarterly report.

[Item #11] [Task #2] [Conduct logging test round #2] [Results to be included in the quarterly report]

The 2nd round of logging tool test is expected to be executed in late Q2 2023. A summary of the 2nd round test is expected to be included in the seventh quarterly report.
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