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Prepared for: DOT and Co-funders
Project Title: Advancement of Through-tubing Casing Inspection for Underground Storage Wells
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Contact Information: Angie Mallahan (amallahan@prci.org)
For quarterly period ending: March 31, 2023
1: Items Completed During this Quarterly Period:
	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	9
	2
	Tool performance evaluation for logging test round #1
	Results to be included in the quarterly report
	$31,102.24
	$31,102.24

	14
	5
	6th quarterly status report & project management
	Submit 6th quarterly report
	$6,365.12
	$6,365.12


2: Items Not Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	11
	2
	Conduct logging test round #2
	Results to be included in the quarterly report
	$77,755.60
	$77,755.60

	13
	2
	Tool performance evaluation for logging test round #2
	Results to be included in the quarterly report
	$31,102.24
	$31,102.24


3: Project Financial Tracking During this Quarterly Period: 
[image: image1.emf]$788,594

$13,056

$80,859

$107,447

$38,073

$84,121

$37,467

$53,175

$84,727

$172,304

$37,572

$39,863

$28,065

$11,866

$536,428

$13,056

$80,859

$6,365

$6,971

$107,447

$37,467

$0

$0

$0

$0

$0

$0

$0

$252,166

$0 $100,000 $200,000 $300,000 $400,000 $500,000 $600,000 $700,000 $800,000 $900,000

Quarter 1

Quarter 2

Quarter 3

Quarter 4

Quarter 5

Quarter 6

Quarter 7

Quarter 8

Quarter 9

Quarter 10

Quarter 11

Quarter 12

Others

Invoice Runing Total

Total Federal Project Amount

Remaining Amount

Not Yet Invoiced

Quarterly Payable Milestones/Invoices - 693JK32110008POTA

Total Project Amount

OTA Projected Invoice

Actual Invoice


4:  Project Technical Status:
[Item #9] [Task #2] [Tool performance evaluation for logging test round #1] [Results to be included in the quarterly report]

This task is complete. The tool performance evaluation was conducted based on the test reports provided by the three vendors.
[Item #14] [Task #5] [6th quarterly status report & project management] [Submit 6th quarterly report]
A quarterly Technical Advisory Panel (TAP) meeting was held along with the PRCI USTC meeting on March 6th, 2023. This meeting reviewed the key results of the tool performance evaluation, the overall project progress, and forecasted the work plan for the next quarter.

5: Project Schedule:
A request of six months no-cost project schedule extension has been submitted to PHMSA.

Anticipated schedule of delayed tasks:
[Item #11] [Task #2] [Conduct logging test round #2] [Results to be included in the quarterly report]

The 2nd round of logging tool test is expected to be executed in Q8. The project team is expecting to test a new tool from one vendor, so the round #2 test schedule will depend on when the tool would be available. The project team will keep close communication with the vendor and will schedule the round #2 test as soon as the new tool becomes available.
[Item #13] [Task #2] [Tool performance evaluation for logging test round #2] [Results to be included in the quarterly report]

Upon completing the round #2 test and receiving the vendor reports, the tool performance assessment will be executed.
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