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Date of Report: 1st Quarterly Report, December 18, 2023
Contract Number:  693JK32310010POTA
Prepared for: Government Agency: DOT and Co-funders
Project Title: Standardize the Application of Vapor Corrosion Inhibitors
Prepared by: Pipeline Research Council International (PRCI), Inc.
Contact Information:  Janie Norton,  jnorton@prci.org 703-205-1600 ext: 105
For quarterly period ending:  December 30, 2023
1: Items Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	3
	5
	1st quarterly status report & project management
	Submit 1st quarterly report
	$7,985 
	$1,996 


No technical activity was undertaken this quarter.  A subcontract with Battelle Savannah River Alliance (BSRA), LLC. is still being worked out.  The subcontract is in the final stages of the signature/approvals.  The project technical work will begin as soon as the contract has been established between PRCI and BSRA.

2: Items Not-Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	1
	5
	Kick-off meeting with all stakeholders
	Meeting summary and action items to be included in the quarterly report
	$7,644 
	$1,911 

	2
	1
	Conduct literature review of the VCI qualification and related testing methods
	Summary of the literature review to be included in the first quarterly report
	$10,424 
	$2,606 


The project is behind schedule due to contracting between PRCI and BSRA.

3: Project Financial Tracking During this Quarterly Period:

Note that this chart reflects Federal share only:
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4:  Project Technical Status –
No activities were undertaken by BSRA or PRCI.

5: Project Schedule – 
The project is behind schedule.  
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