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Date of Report: 1st Quarterly Report, December 20, 2023
Contract Number:  693JK32310013POTA
Prepared for: Government Agency: DOT and Co-funders
Project Title: Tank Foundation and Floor Designs and Best Practices for Improved Corrosion Control
Prepared by: Pipeline Research Council International (PRCI), Inc.
Contact Information:  Janie Norton, jnorton@prci.org 703-205-1600 ext: 105
For quarterly period ending:  December 30, 2023
1: Items Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	2
	1
	1st quarterly status report
	Submit 1st quarterly report
	$14,069
	$3,517


No technical activity was undertaken this quarter.  A subcontract with Mears Group, Inc is still being worked out.  The subcontract is in the final stages of the signature/approvals.  The project technical work will begin as soon as the contract has been established.
2: Items Not-Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	1
	1
	Kick-off web meeting with all stakeholders
	Meeting minutes and a Summary of the Literature Review to be included in the 

quarterly report
	$34,863
	$8,716


The project is behind schedule due to contracting between PRCI and Mears Group, Inc.

3: Project Financial Tracking During this Quarterly Period:

Note that this chart reflects Federal share only:
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4:  Project Technical Status –
No activities were undertaken by Mears Group, Inc. or PRCI.
5: Project Schedule – 
The project is behind schedule.  
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