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1: Items Completed During this Quarterly Period:
	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	6
	3
	3rd quarterly status report & project management
	Submit 3rd quarterly report
	$14,701
	$3,675

	
	
	
	
	
	


2: Items Not-Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	1
	1
	Kick-off web meeting with all stakeholders
	Meeting minutes and a Summary of the Literature Review to be included in the 

quarterly report
	$34,863
	$8,716

	3
	2
	Facilitated Meetings/Data Mining of Operator-Industry Tank Designs, Corrosion Prevention, Monitoring and Leak Detection.
	Summary of the industry tank designs and corrosion prevention and Leak detection and Release Prevention performance will be included in the quarterly report
	$68,277
	$17,069

	5
	3
	Research on Release Prevention and Leak Detection Practices and Equipment
	Summary of Findings On Leak Detection and Release Prevention to be included in the quarterly report
	$43,572
	$10,893


3: Project Financial Tracking During this Quarterly Period:

Note that this chart reflects Federal share only:

[image: image1]
4:  Project Technical Status –
Task 1 - Literature Review and Evaluation of Industry Practice - 95% Complete – Draft report to be issued to Project Team Friday 6-28-24.

Task 2 - Facilitated Meetings/Data Mining of Operator-Industry Tank Designs, Corrosion Prevention, Monitoring and Leak Detection – 45% Complete-Two surveys issued-surveys in progress-compilation and statistical analysis to follow-deep dive facilitated meetings will follow.
5: Project Schedule – 
The project is behind schedule.  
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Invoice Running Total

Total Project Amount

Remaining Amount
Not Yet Invoiced

Quarterly Payable Milestones/Invoices - 693JK32210001POTA

P $48,932.00
$14,069.00
F $82,978.00
14,701.00
F 55,190.00
$14,701.30

F $47,894.00
0.00

| $36,974.00
$0.00

F $37,242.00
0.00

| $36,974.00
$0.00

F $47,819.00
0.00

W Total Project Amount
W OTA Projected Invoice

B Actual Invoice

= $43,471.00

$350,532,

03.00

po
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