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Date of Report: 13th Quarterly Report – December 31, 2024
Contract Number: #693JK32110008POTA
Prepared for: DOT and Co-funders
Project Title: Advancement of Through-tubing Casing Inspection for Underground Storage Wells
Prepared by: Pipeline Research Council International, Inc.
Contact Information: Carolyn DesCoteaux (CDescoteaux@prci.org)
For quarterly period ending: December 31, 2024
1: Items Completed During this Quarterly Period:
	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	35
	5
	13th quarterly status report & project management
	Submit 13th quarterly report
	$0
	$0


2: Items Not Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	20
	4
	Conduct Field Trial
	Results to be included in the quarterly report
	$133,990.40
	$133,990.40

	22
	3
	Final framework for reliability-based casing integrity management
	Results to be included in the quarterly report
	$31,206.40
	$31,206.40

	26
	5
	Submit draft final report
	Submit draft final report
	$21,490.83
	$23,652.60


3: Project Financial Tracking During this Quarterly Period: 
The contractor did not supply a financial tracking table.
4:  Project Technical Status:
A no-cost time extension has been submitted, with a proposed end date of September 30, 2025.
[Item #27] [Task #5] [13th quarterly status report & project management] [Submit 13th quarterly report]
The update meeting scheduled for December 2024 was canceled because there were no new updates, as the field trial is still ongoing.
5: Project Schedule:
Anticipated schedule of delayed tasks:
[Item #20] [Task #4] [Conduct field trial] [Results to be included in the quarterly report]

The field trial has commenced in November, 2024. GOWell has logged the test well on November 14th, 2024. The test for Baker Hughes is yet awaiting to be scheduled.

[Item #22] [Task #3] [Final framework for reliability-based casing integrity management] [Results to be included in the quarterly report]

The final framework for reliability-based casing integrity management is anticipated to be completed in Q14.
[Item #26] [Task #5] [Submit draft final report [Submit draft final report]

The draft final report is pending the completion of the field trial.
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