Appendix: EC-6-5B Project Team Meeting – September 20, 2023
Quarterly Report – Public Page
 
Date of Report:  9th Quarterly Report, December 23, 2024
Contract Number:  693JK32210001POTA
Prepared for:  Government Agency: DOT and Co-funders
Project Title:  Developing Corrosion Control Monitoring Technology for Hazardous Liquid Breakout Tanks
Prepared by:  Pipeline Research Council International, Inc.
Contact Information:  Janie Norton, jnorton@prci.org 703-205-1600 ext: 105 
For quarterly period ending:  December 31, 2024

[bookmark: _Hlk138414290]1: Items Completed During this Quarterly Period:

	Item
#
	Task
#
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	20
	5
	Quarterly Project Management & Status Update Reporting
	Submit 9th quarterly report
	$0
	$0



2: Items Not Completed During this Quarterly Period:

	Item
#
	Task
#
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	
	
	None
	
	
	






[bookmark: _Hlk153883811]3: Project Financial Tracking During this Quarterly Period: 

Note that this chart reflects Federal share only. 

[image: A graph of a number of people

Description automatically generated with medium confidence]

4:  Project Technical Status:
[bookmark: _Hlk123037814]
Item 20, Task 5  Quarterly Project Management & Status Update Reporting. Submit 9th quarterly report:  The 9th quarter project meeting was held on December 4, 2024. This item has been completed.  This item links to items 10 and 12 in Attachment 1 Team Project Activities.  This item also links to item 10 in Attachment 2 Project Deliverables.

5: Project Schedule:

[bookmark: _Hlk80612609][bookmark: _Hlk80615062]The project is behind schedule, and a 9-month no-cost extension request was submitted and approved.  The project is on-track as per the revised deliverable schedule. 
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