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1: Items Completed During this Quarterly Period:
	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	1
	1
	Kick-off web meeting with all stakeholders
	Meeting minutes and a Summary of the Literature Review to be included in the 

quarterly report
	$34,863
	$8,716

	3
	2
	Facilitated Meetings/Data Mining of Operator-Industry Tank Designs, Corrosion Prevention, Monitoring and Leak Detection.
	Summary of the industry tank designs and corrosion prevention and Leak detection and Release Prevention performance will be included in the quarterly report
	$68,277
	$17,069

	5
	3
	Research on Release Prevention and Leak Detection Practices and Equipment
	Summary of Findings On Leak Detection and Release Prevention to be included in the quarterly report
	$43,572
	$10,893

	10
	5
	5th quarterly status report & project management
	Submit 5th Quarterly Status Report
	$11,618
	$2,905


2: Items Not-Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	7
	4
	Developing Guidance on Best Practices for Sealing Tank Bottoms to Prevent Water and Foreign Material in Single and Multi
bottom Tanks.
	Summary Report of Findings on Best Practices For Sealing Tanks to be included in the quarterly report.
	$36,276
	$9,069

	9
	5
	Initiate Research Review on Improvement of Corrosion Control and CP on New and Existing Tanks and Tanks with Solid Pad Materials and Final Report
	Draft Summary of guidance on Corrosion Control Matrix for Tank and Tank Pads will be included in the quarterly report.
	$25,356
	$6,339


3: Project Financial Tracking During this Quarterly Period:

Note that this chart reflects Federal share only:
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4:  Project Technical Status –
Task 2 - Facilitated Meetings/Data Mining of Operator-Industry Tank Designs, Corrosion Prevention, Monitoring and Leak Detection –Complete-Two surveys issued-surveys received-compilation and statistical analysis report completed. Deep Dive Facilitated Information Sessions completed, and Task 2 Report Updated.

Task 3 – Research on Release Prevention and Leak Detection Practices and Equipment Completed.

Task 4 - Best Practices for Sealing Chime and Double Bottom Tanks. Summary report to be completed 1-3-25. 
5: Project Schedule – 
The project schedule issues resolved.
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