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1: Items Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	7
	2
	Setup and commission DSS laboratory test apparatus
	Test setup description to be included in the quarterly report
	$80,600.00
	$80,600.00

	8
	2
	Conduct DSS laboratory tests
	Test execution summary to be included in the quarterly report
	$23,175.00
	$23,175.00

	10
	2
	Setup and commission DAS laboratory test apparatus
	Test setup description to be included in the quarterly report
	$42,385.00
	$42,385.00

	11
	2
	Conduct DAS laboratory tests
	Test execution summary to be included in the quarterly report
	$31,226.00
	$31,226.00

	16
	4
	7th quarterly status report & project management
	Submit 7th quarterly report
	$4,805.00
	$4,805.00


2: Items Not Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	13
	2
	DAS and DSS test performance evaluation
	Results to be included in the quarterly report
	$36,806.00
	$36,806.00

	15
	3
	Development of guidelines and best practices
	Summary to be included in the quarterly report
	$34,441.00
	$34,441.00


3: Project Financial Tracking During this Quarterly Period: 
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4:  Project Technical Status:

[Item #7] [Task #2] [Setup and commission DSS laboratory test apparatus] [Test setup description to be included in the quarterly report]
The DSS test setup and commission were successfully completed in April 2025. Details of the DSS test setup and commission is summarized in Appendix A of this quarterly report.
[Item #8] [Task #2] [Conduct DSS laboratory tests] [Test execution summary to be included in the quarterly report]
The DSS test was successfully conducted on April 30th and May 1st, 2025. Details of the DSS test execution is summarized in Appendix A of this quarterly report.
[Item #10] [Task #2] [Setup and commission DAS laboratory test apparatus] [Test setup description to be included in the quarterly report]
The DAS test setup and commission were successfully completed in May 2025. Details of the DAS test setup and commission is summarized in Appendix A of this quarterly report.
[Item #11] [Task #2] [Conduct DAS laboratory tests] [Test execution summary to be included in the quarterly report]
The DAS test was successfully conducted on May 7th and 12th, 2025. Details of the DAS test execution is summarized in Appendix A of this quarterly report.
[Item #16] [Task #4] [7th quarterly status report & project management] [Submit 7th quarterly report]
A quarterly Technical Advisory Panel (TAP) meeting was held on June 11th, 2025. An update of the DSS & DAS laboratory test was presented, including an overview of the test execution and the preliminary evaluation of the vendor DSS systems. This task is completed.

5: Project Schedule:
[Item #13] [Task #2] [DAS and DSS test performance evaluation] [Results to be included in the quarterly report]
This task is currently ongoing and will be completed in the next quarter.
[Item #15] [Task #3] [Development of guidelines and best practices] [Summary to be included in the quarterly report]
This task is currently ongoing and will be completed in the next quarter.
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