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Project Title: Standardize the Application of Vapor Corrosion Inhibitors
Prepared by: Pipeline Research Council International (PRCI), Inc.
Contact Information:  Janie Norton, jnorton@prci.org 703-205-1600 ext: 105
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1: Items Completed During this Quarterly Period:
	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	17
	3
	Analyze corrosion probe data from the VCI effect experiments
	Results to be included in the quarterly report
	$3,127
	$782

	18
	5
	7th quarterly status report & project management
	Submit 7th quarterly report
	$7,448
	$1,862


2: Items Not Completed During this Quarterly Period:

None.

3: Project Financial Tracking During this Quarterly Period: 
Note that this chart reflects Federal share only:

[image: image1]
4:  Project Technical Status –
Item 17, Task 3 ( Analyze corrosion probe data from the VCI effect experiments. Results to be included in the quarterly report:  The ER probes are being used in several tests in the VCI-effect test matrix.  The various tests parameters and ER probe derived corrosion rates are listed in Table 1; it is noted that the ER probe derived corrosion rates are for 42-day duration.
	Table 1.  Test Parameters and ER Probe Derived Corrosion Rates in the VCI Effect Experiments

	Test Parameter
	ER Probe Corrosion rate (mpy)

	Chloride

(ppm)
	Nitrate

(ppm)
	Moisture

(%)
	VCI
	

	38
	4
	75
	VCI-A
	0.3

	244
	23
	75
	
	0.01

	64
	16
	75
	
	3.5

	0
	423
	75
	
	1.4

	38
	4
	75
	VCI-B
	0.4

	244
	23
	75
	
	1.1

	64
	16
	75
	
	1.3

	0
	423
	75
	
	0.7


The monitoring data indicate that VCIs are able to effectively mitigate corrosion in all but one condition; it is not clear why ER probe corrosion rates are as high as 3.5 mpy in the 65 ppm chloride and VCI-A.
This activity links to item 8 in Attachment 1 Team Project Activities.  This activity links to item 10 in Attachment 2 Project Deliverables.
Item 18, Task 5 ( 7th quarterly status report & project management. Submit 7th quarterly report:  The sixth quarter meeting was held on June 12, 2025.  This report satisfies this item.  This activity links to items 11 and 13 in Attachment 1 Team Project Activities.  This activity links to item 13 in Attachment 2 Project Deliverables.

5: Project Schedule – 
The project is on schedule.
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