
Quarterly Report – Public Page
 
Date of Report: 7th Quarterly Report, June 30, 2025
Contract Number: 693JK32310013POTA
Prepared for: Government Agency: DOT and Co-funders
Project Title: Tank Foundation and Floor Designs and Best Practices for Improved Corrosion Control
Prepared by: Pipeline Research Council International (PRCI), Inc.
Contact Information:  Janie Norton, jnorton@prci.org 703-205-1600 ext: 105
For quarterly period ending: June 30, 2025
1: Items Completed During this Quarterly Period:
	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	7
	4
	Developing Guidance on Best Practices for Sealing Tank Bottoms to Prevent Water and Foreign Material in Single and Multi-bottom Tanks.
	Summary Report of Findings on Best Practices For Sealing Tanks to be included in the quarterly report.
	$36,276
	$9,069

	14
	5
	7th quarterly status report & project management
	Submit 7th Quarterly Status Report
	$11,618
	$2,905


2: Items Not-Completed During this Quarterly Period:

	Item #
	Task #
	Activity/Deliverable
	Title
	Federal Cost
	Cost Share

	11
	5
	Research on Improved Corrosion Control and CP Methodologies for New and Existing Tanks and Tanks Single and Double bottom Tanks.
	Draft Summary on Corrosion Control CP methodologies for new and retrofit Construction Results to be included in the quarterly report.
	$25,356
	$6,339

	13
	5
	Research on Corrosion Control and CP Monitoring for New and Existing Tanks with Single and Double Bottom Tanks
	Draft Summary on Improved Corrosion Control Monitoring Results to be included in the quarterly report
	$25,356
	$6,339


3: Project Financial Tracking During this Quarterly Period:

Note that this chart reflects Federal share only:
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4:  Project Technical Status –
Task 5- Completed draft report on Research on Best Practice for Corrosion Control for New and Existing Tanks and Tanks on Solid Pads. Under internal Mears team review.
5: Project Schedule – 
The project schedule issues resolved. On Schedule
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