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1: Items Completed During this Quarterly Period:
Task 1 Literature Review Draft Report 20250701 .

2: Items Not-Completed During this Quarterly Period:

Project is on schedule.
3: Project Financial Tracking During this Quarterly Period:
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4:  Project Technical Status –
DNV held the second quarterly TAP Meeting on July 1, 2025, to provide a status report on the project. 

DNV informed the TAP that the Task 1 literature review draft report  will be submitted to the TAP by COB July 1, and requests that the TAP indicate any noteworthy and relevant references that should be added. 

DNV is continuing development of the Systematic Evaluation Process in the form of flowcharts and guidance text. 
Minutes of the 2nd Quarterly TAP meeting will be posted to the project share site (PHMSA Repurposing Guidance Project - Home).
5: Project Schedule – 
The project is on schedule schedule.
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