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1: Items Completed During this Quarterly Period:
Task 2 Interim Deliverable: Written summary of the developed process components and flowchart for integrity-related considerations.
2: Items Not-Completed During this Quarterly Period:

Project is on schedule.
3: Project Financial Tracking During this Quarterly Period:
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4:  Project Technical Status –
DNV completed the Task 2 interim deliverable: “Written summary of the developed process components and flowchart for integrity related considerations.” The document was uploaded to the PRIMIS website and DNV’s project share site (PHMSA Repurposing Guidance Project - Home).
DNV will continue working on the next deliverable: Task 2 interim deliverable “Written summary of the developed process components and flowchart for operational considerations.” 

The next Quarterly TAP meeting is scheduled for October 30, 2025.

5: Project Schedule – 
The project is on schedule.
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