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1: Items Completed During this Quarterly Period:
Task 2 Interim Deliverable: Developed process components and flowchart for operation and maintenance (O&M) related considerations.
2: Items Not-Completed During this Quarterly Period:

Written summary of the developed process components and flowchart for O&M-related considerations. 
3: Project Financial Tracking During this Quarterly Period:
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4:  Project Technical Status –
DNV completed a portion of the Task 2 interim deliverable: “Written summary of the developed process components and flowchart for O&M-related considerations.” The completed portion, which consists of the developed process components and flowchart, was uploaded to the PRIMIS website and DNV’s project share site (PHMSA Repurposing Guidance Project - Home). The incomplete portion of the deliverable consists of the written summary that provides additional background and guidance that supplements the flowchart. 
DNV will complete the written guidance portion of the Task 2 deliverable and upload for review of the project team by January 16, 2026. The delay is not anticipated to impact subsequent tasks. 

DNV will continue working on the consolidated Task 2 deliverable scheduled to be completed by the end of Q1 2026. 
The next Quarterly TAP meeting is scheduled for January 29, 2026.

5: Project Schedule – 
The written guidance portion of the Task 2 O&M considerations deliverable is approximately 2 weeks behind schedule, but the delay is not anticipated to impact subsequent tasks.
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