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Specific Objective(s) of the Agreement  
 
Under this grant agreement, the ACC will produce and distribute an interactive training DVD 
targeted to excavators, contract locators, and underground facility owners/operators in partnership 
with the Commission’s contractor, the Arizona Blue Stake (One Call) Center.  Mass production 
of the training DVD will allow for reaching much larger numbers of target groups that will 
benefit from the training, thereby continuing to reduce the number of third party damages to 
underground utilities. 
 
Workscope 
 
Under the terms of this grant agreement, the Grantee will address the following elements listed in 
49 USC §60134 through the actions it has specified in its Application.  

 Element (4): Participation by operators, excavators, and other stakeholders in the 
development and implementation of effective employee training programs to ensure 
that operators, the one call center, the enforcing agency, and the excavators have 
partnered to design and implement training for the employees of operators, 
excavators, and locators. 

 
Accomplishments for this period (Item 1 under Section 9.01 Progress Report: “A 
comparison of actual accomplishments to the objectives established for the period.”) 
 
The project to date is on schedule for the production and distribution of the interactive 
training DVD. The scripted and photographic materials have been developed and are 
ready for final review and submittal for production. Once final production and approval 
by stakeholders is complete, production of the disks will take place. The initial order calls 
for a production run of 1000 disks for distribution.    
 
Quantifiable Metrics/Measures of Effectiveness (Item 2 under Section 9.01 Project Report: 
“Where the output of the project can be quantified, a computation of the cost per unit of 
output.”) 
 
At this time we are still in the process of pre-production development of the interactive DVD 
training program. Production cost and distribution is still anticipated to be $100 per unit.  
 
Issues, Problems or Challenges (Item 3 under Section 9.01 Project Report: “The reasons for 
slippage if established objectives were not met. “) 
 
There are no issues, problems or challenges to report.  
 



 
 
Mid-term Financial Status Report  
 
The mid-term financial report has been sent as a separate attachment to the AA.   
 
Plans for next period (remainder of grant) 
 
Preparations are complete to move to the production portion of the project. Final approval 
of scripted and photographic materials is in process. Manufacturing of disk and 
distribution will follow production.   
 
 
Requests of the AOTR and/or PHMSA  
 
N/A 


