

Fourth Quarterly Report
THE U.S. DEPARTMENT OF TRANSPORTATION
RESEARCH AND SPECIAL PROGRAMS ADMINISTRATION
Agreement No.: DTRS56-04-T-0008

“Stage 2 Phased Array Wheel Probe for In-Line Inspection”

By Olympus NDT, Inc., on behalf of
SIGMA Transducers Inc., Eclipse Scientific Products, and BJ Pipeline Services

Fourth Quarterly Report, October 13, 2005

Public Page.

1. The Stage 2 wheel probe array has been designed.
2. A wheel probe design has been prepared; manufacture is due to start soon.
3. The array has been ordered, and is due at the end of November.
4. There was a minor delay in the project due to some additional design conditions that have been overcome. The project has been re-scheduled accordingly.