

Public Page

**Mechanical Damage Inspection Using MFL Technology
Agreement DTRS56-02-T-0002
Period October 1, 2002 to December 31, 2002
Contractor: Battelle**

The team member cost share contract is not complete. The start of the project has been delayed.

Point of Contact:
J. Bruce Nestleroth
Battelle
505 King Ave.
Columbus, Ohio 43201
nestlero@battelle.org
Voice: 614-424-3181
Fax: 614-458-3181

Public Page

**Mechanical Damage Inspection Using MFL Technology
Agreement DTRS56-02-T-0002
2nd Quarterly Status Report
Period January 1, 2003 to March 31, 2003
Contractor: Battelle**

The team member cost share contract is not complete. The start of the project has been delayed.

Point of Contact:
J. Bruce Nestleroth
Battelle
505 King Ave.
Columbus, Ohio 43201
nestlero@battelle.org
Voice: 614-424-3181
Fax: 614-458-3181

Public Page

**Mechanical Damage Inspection Using MFL Technology
Agreement DTRS56-02-T-0002
3rd Quarterly Status Report
Period April 1, 2003 to June 30, 2003
Contractor: Battelle**

A two-page article describing the research and development effort and the potential uses of the results was prepared for the Office of Pipeline Safety. This article can be found at the following web site.

http://primis.rsps.dot.gov/rd/articles/Success_MFL.pdf

Point of Contact:
J. Bruce Nestleroth
Battelle
505 King Ave.
Columbus, Ohio 43201
nestlero@battelle.org
Voice: 614-424-3181
Fax: 614-458-3181