

**2009 State Damage Prevention Program Grants Progress Report**  
**Funding Opportunity Number: DTPH56-09-SN-0001**  
**CFDA Number: 20.720**

**Award Number:** DTPH56-09-G-PHOS01  
**Project Title:** State Damage Prevention Program  
**Date Submitted:** March 29, 2010  
**Submitted by:** Robert E. Miller

**Specific Objective(s) of the Agreement**

Under this grant agreement, the ACC will produce and distribute an interactive training DVD targeted to excavators, contract locators, and underground facility owners/operators in partnership with the Commission's contractor, the Arizona Blue Stake (One Call) Center. Mass production of the training DVD will allow for reaching much larger numbers of target groups that will benefit from the training, thereby continuing to reduce the number of third party damages to underground utilities.

**Workscope**

Under the terms of this grant agreement, the Grantee will address the following elements listed in 49 USC §60134 through the actions it has specified in its Application.

- *Element (4):* Participation by operators, excavators, and other stakeholders in the development and implementation of effective employee training programs to ensure that operators, the one call center, the enforcing agency, and the excavators have partnered to design and implement training for the employees of operators, excavators, and locators.

**Accomplishments for this period (Item 1 under Section 9.01 Progress Report: “A comparison of actual accomplishments to the objectives established for the period.”)**

The project is complete. The scripted and photographic materials have been developed, gone through final review, and production is complete. The initial order was for production of 1000 disks for distribution.

**Quantifiable Metrics/Measures of Effectiveness (Item 2 under Section 9.01 Project Report: “Where the output of the project can be quantified, a computation of the cost per unit of output.”)**

Production costs and distribution were originally anticipated to be \$100 per unit. Final production costs were \$80.67 per unit.

**Issues, Problems or Challenges (Item 3 under Section 9.01 Project Report: “The reasons for slippage if established objectives were not met. “)**

There are no issues, problems or challenges to report.

**Final Financial Status Report**

The final financial report has been sent as a separate attachment to the AA.

**Plans for next period (remainder of grant)**

N/A Project complete

**Requests of the AOTR and/or PHMSA**

N/A