



August 31, 2010

Ms. Annmarie Robertson  
U.S. Department of Transportation  
Pipeline and Hazardous Materials Safety Administration  
Office of Pipeline Safety, PHP-20  
246 E. Laverock Road  
Indianapolis, IN 46220

Dear Ms. Robertson:

To date, from the commencement of this Grant Agreement on March 1, 2010 through today, Miss Utility of West Virginia, Inc. has continued to work to achieve our objectives under this Grant Agreement. Objectives under this agreement include conducting a radio, television, newspaper, and industry newsletter campaign to promote the State's damage prevention safety messages to underground facility owners/operators, excavators, governmental entities, and business and residential property owners.

We have largely focused our efforts on element #5 in the Grant Agreement focusing on public education. We have expended 51.5% of the funds under element #5 for radio and television advertising, and billboard placements. We have also held two Comprehensive Stakeholder support meetings in different areas of the State, and expended 33% of our funds granted under elements #2 and #7, for this purpose. We have also received invoices for additional expenses under these elements that have yet to be expended.

It is our intention over the next several months to complete elements #2, #5, and #7, and continue to work on the other objectives of the Grant Agreement. We trust that this performance report will fulfill the Progress Report requirements under Article IX, Section 9.01 of the Grant Agreement. If any further information is required, please contact our office at your earliest convenience.

Very Truly Yours,

Thomas Taylor, Senior Manager