



April 16, 2014

RE: Grant Agreement #DTPH56-13-G-PHPT14; Progress Report/Mid-Term Report

The objectives in our grant application included a goal for the Valve Isolation/Outage Management System to be in place with connectivity by mobile devices by the 6th month point.

However, because of personnel changes at ORUD and other circumstance beyond our control we have not completely achieved the Mid-Term objective. We have a contract with True North Geographic Technologies to develop the Valve Isolation/Outage Management System. They are nearing the completion of that task.

We have only purchased one of the proposed mobile devices. This unit will be used for testing purposes once the Valve Isolation/Outage Management System is in place. The remaining mobile devices will be purchased and placed into service once the Outage Management System is complete and functioning.

Thank you,

A handwritten signature in blue ink that reads 'James E. Branscomb for ORUD'. The signature is written in a cursive style.

James E. Branscomb
Oak Ridge Utility District
jbranscomb@orud.org
865 220-6067