

## Quarterly Report – Public Page

**Date of Report:** *1<sup>st</sup> Quarterly Report - December 31, 2019*

**Contract Number:** *693JK31910004POTA*

**Prepared for:** *DOT PHMSA and OTD Co-funders*

**Project Title:** *Subsurface Multi-Utility Asset Location Detection*

**Prepared by:** *Gas Technology Institute (GTI)*

**Contact Information:** *Dennis Jarnecke, [djarnecke@gti.energy](mailto:djarnecke@gti.energy) 847-768-0943*

**For quarterly period ending:** *December 31, 2019*


### 1: Items Completed During this Quarterly Period:

Item #	Task #	Activity/Deliverable	Title	Federal Cost	Cost Share
1	1	Project Scoping	Conduct kick-off Team meeting, form a Technical Advisory Panel (TAP), and determine development and implementation plan	\$37,001.00	\$13,652.00
2	8	1st Quarterly Status Report	Submit 1st quarterly report	\$8,890.00	\$3,810.00

### 2: Items Not-Completed During this Quarterly Period:

*None*

### 3: Project Financial Tracking During this Quarterly Period:



Quarterly Payable Milestones/Invoices – Contract #693JK31910004POTA

#### 4: Project Technical Status –

- [Item #1] Task 1 deliverables have been completed during the 1<sup>st</sup> Quarter.
  - The team held various project planning discussions (GTI and subcontractor 3M)
  - The team planned for project kick-off call with PHMSA and the Operations Technology Development (OTD) TAP members
  - Scheduled a Kick-off call with PHMSA and TAP members.
  - Conducted the project kick-off call
  - GTI is still finalizing the subcontract with partner 3M
  
- [Item # 2] Task 8 deliverable due in the first quarter completed
  - The team completed and submitted the 1<sup>st</sup> quarterly report

