

Quarterly Report – Public Page

Date of Report: *5th Quarterly Report – December 31, 2020*

Contract Number: *693JK31910004POTA*

Prepared for: *DOT PHMSA and OTD Co-funders*

Project Title: *Subsurface Multi-Utility Asset Location Detection*

Prepared by: *Gas Technology Institute (GTI)*

Contact Information: *Dennis Jarnecke, djarnecke@gti.energy 847-768-0943*

For quarterly period ending: *December 31, 2020*

1: Items Completed During this Quarterly Period:

<i>Task #</i>	<i>Activity/Deliverable</i>	<i>Title</i>	<i>Federal Cost</i>	<i>Cost Share</i>
<i>8</i>	<i>5th Quarterly Status Report</i>	<i>Submit 5th quarterly report</i>	<i>\$0</i>	<i>\$0</i>


NOTE: This quarterly report and the Tasks reported on reflect the recently approved contract modification (December 2020) to extend the period of performance for the completion of the project and various deliverables.

2: Items Not-Completed During this Quarterly Period:

<i>Task #</i>	<i>Activity/Deliverable</i>	<i>Title</i>	<i>Federal Cost</i>	<i>Cost Share</i>

NOTE: This quarterly report and the Tasks reported on reflect the recently approved contract modification (December 2020) to extend the period of performance for the completion of the project and various deliverables.

3: Project Financial Tracking During this Quarterly Period:



Quarterly Payable Milestones/Invoices – Contract #693JK31910004POTA

4: Project Technical Status –

- Task 8 deliverable due in the fifth quarter completed
 - The team completed and submitted the 5th quarterly report
 - The team also requested a project modification from PHMSA to extend the period of performance for the project due date and for various project deliverables. PHMSA granted this period of performance modification in December 2020.
 - The team has secured a pipe extrusion partner (Performance Pipe) during the fifth quarter and now GTI, 3M, and Performance Pipe are reviewing the project plan and developing the strategy and needs by each team member to meet the deliverables and work towards a successful project completion.

